

Joint CN/S2 Meeting Summary

- Meeting held June 14-15, 2000
- F/BB/WT Project Plan updated
 - Minor restructuring - See updated F/BB/WT Matrix
- WI Review
 - Several R'00 work items reviewed
- Worksplitted agreed
- Future joint meetings called if necessary
 - SIP Workshop cancelled
 - SIP Discussions during next N1 meeting

CN/S2 Work item discussions

Work Item	Responsible	Status
Location Services	S2	Approval SA#8
FS for Transport & Control Separation (PS)	S2	Approval SA#8
SIP CC in CN	N1	For Info only
Multiple emergency call centers	N1	Approval CN#8
Emergency calls for PS & IM subsystem	N1	Approval CN#8
Subscriber Data Mgmt in IM subsystem	N4	For Info only
Interworking between IM subsystem & CS	N3	Approval CN#8
Interworking between IM subsystem & IP	N3	For info only
Delivery of Apps & Service control to CSCF	Rejected	
UMTS OSA for R'00	Rejected	
VHE R'00	S1	Approval SA#8
OSA R'00	S1	Approval SA#8

Decisions on Responsibility Split

- N4 Responsibility
 - Stage 2 for separation of control & bearer (CS)
 - H.248 protocol responsibility
- N3 Responsibility
 - Setting H.248 parameter values
 - Detailed stage 3 work associated with H.248
 - MSC/MGW interface (both user and control plane)
- S2 Responsibility
 - Feasibility study on separation of control & bearer (PS) - NOTE: Responsibility for actual work not determined
 - Will work with N4