

**Source:** MCC / CN1  
**Title:** Updates to Work-Plan from CN1  
**Agenda item:** 12  
**Document for:** INFORMATION

---

This document informs the changes made to the 3GPP workplan of 30/3, with updates for CN#12 version of the workplan for CN1 related Features, Building Blocks and Work Tasks. The modifications are in line with CN#11 (Introduction of IETF dependencies) and CN1#17 (Puerto Rico) meetings results.

**Major change to Rel-4 under the feature 'ASCI' :**  
ID2230: CN1 has completed that part (set to 100%).

**Major change to Rel-5 :**  
ID1652 on feature 'Emergency call enhancements': For PS domain the completion rate is reset to 0%

Additionally the new WID 'Support for Emergency calls from UEs without UICC/SIM in networks containing an IMCN Subsystem' is introduced.

ID1660: 'Mapping between the QoS UMTS point codes and the QoS External point codes' has been transferred to CN3.  
Additionally under a restructured QoS feature CN1 needs guidance on what to do on IDs 1658, 1545, 1551, 1659.

ID1656 on W-AMR, CN1 has now set the target date to september plenary with indication of half done work at present.

IETF dependencies has been incorporated into the Work Plan. Each of these lines with 'Work Task / dependencie' starts with IETF in front of the drafts name. And mainly the 'Notes' field is used to detail the schedule, or identified problems. All dependencies are written according to the ones identified in the respective Work Item Description of CN1.

The following shows CN1 dependency items only on the notes per dependency says:

IDxxxx 2543bis,- Inserted by Per 5/5-01 to identify N1s dependency on IETF draft schedule.  
The finish date equals IETFs planned document submission.  
The % complete is of no relevance for this WT.  
IESG review planned end of October -01.

IDxxxx manyfolks,- Inserted by Per 5/5-01 to identify N1s dependency on IETF draft schedule.  
The finish date equals IETFs planned document submission.  
The % complete is of no relevance for this WT.  
COMET is dependant on RFC 2543bis completion.  
IESG review planned 15th September.

IDxxxx 100rel,- Inserted by Per 5/5-01 to identify N1s dependency on IETF draft schedule.  
The finish date equals IETFs planned document submission.  
The % complete is of no relevance for this WT.  
IESG review planned end of October -01.

IDxxxx privacy,- Inserted by Per 5/5-01 to identify N1s dependency on IETF draft schedule.  
The finish date equals IETFs planned document submission. NB: UNDEFINED  
The % complete is of no relevance for this WT.  
IESG to plan this on the calendar, but 3GPP to define service requirements first.

IDxxxx call-auth,- Inserted by Per 5/5-01 to identify N1s dependency on IETF draft schedule.  
The finish date equals IETFs planned document submission. NB: UNDEFINED  
The % complete is of no relevance for this WT.  
Draft was ready for last call 4/01,- IESG reviews this for the schedule in its next meeting.

IDxxx subscribe-notify,- Inserted by Per 5/5-01 to identify N1s dependency on IETF draft schedule.  
The finish date equals IETFs planned document submission. NB: UNDEFINED.  
The % complete is of no relevance for this WT.  
Draft not yet adopted as a working group item.

**Some 'open issues':**

ID1180 on Rel-4 stage 3 for LCS: What is the status,- remains only the architecture decision on RNC/BSC ?

ID1281 and 1296 on Rel-5 multimedia capabilities and interworking with multimedia protocols under  
'Provisioning of IP-based multimedia services':  
The requirements towards CN1 needs to be clarified before work can be done.

ID2248 on Rel-5 'Intra Domain Connection of RAN Nodes to Multiple CN Nodes': CN1 is waiting for SA2  
direction.



