



Project: 3GPP Release-2000
Date: Wed 06/09/00

Task Progress	Critical Task Progress	Rollled Up Task	Rollled Up Progress	Project Summary
Critical Task	Milestone	Rollled Up Critical Task	Split	
	Summary	Rollled Up Milestone	External Tasks	

ID	Name	Resource No	TSG	WG A	Start	Finish	Impacted TSs and T	3GPP Release 4 WTs impacting SA WG3																											
								Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001						
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan			
436	FIGS	WG SA3	No	No	Mon 03/01/00	Fri 22/06/01		[Gantt bar spanning from Q1 2000 to Q2 2001]																											
437	Miscellaneous security issues	WG SA3	Yes	Yes	Mon 03/01/00	Wed 24/01/01		[Gantt bar spanning from Q1 2000 to Q1 2001]																											
314	Definition of billing, charging and management	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
315	Definition of Architecture and Principles	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
316	Key Administration & Distribution	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
317	Co-ordination O&M messaging Specificat	WG RAN3	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
318	Performance Management	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00	32.104	[Gantt bar spanning from Q1 2000 to Q1 2000]																											
319	Fault Management	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
320	Configuration Management	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
321	Charging	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00	30.802	[Gantt bar spanning from Q1 2000 to Q1 2000]																											
322	Call Cell Trace	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00	32.108	[Gantt bar spanning from Q1 2000 to Q1 2000]																											
323	Security Management (Key Administration and	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
324	Stage 2	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
325	Stage 3	WG SA3	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
326	GSM LCS O&M Project	WG SA5	No	No	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
327	Service Management	WG SA5	Yes	Yes	Mon 03/01/00	Mon 03/01/00		[Gantt bar spanning from Q1 2000 to Q1 2000]																											
244	MExE	WG T2	Yes	Yes	Mon 03/01/00	Fri 15/12/00		[Gantt bar spanning from Q1 2000 to Q4 2000]																											
245	3rd MExE classmark	WG T2	No	No	Mon 03/01/00	Fri 15/12/00		[Gantt bar spanning from Q1 2000 to Q4 2000]																											
246	MExE Security	WG SA3	No	Yes	Tue 22/02/00	Fri 15/12/00		[Gantt bar spanning from Q2 2000 to Q4 2000]																											
247	Terminal aspects	WG T2	No	No	Tue 22/02/00	Fri 26/05/00		[Gantt bar spanning from Q2 2000 to Q2 2000]																											
248	Stage 3	WG SA3	No	No	Mon 17/07/00	Fri 15/12/00		[Gantt bar spanning from Q3 2000 to Q4 2000]																											
249	Support of the Terminal parts of the VHE /User	WG T2	No	Yes	Mon 07/02/00	Fri 15/12/00		[Gantt bar spanning from Q1 2000 to Q4 2000]																											
250	AT command support (Feasibility Study and pos	WG T2	No	Yes	Mon 07/02/00	Fri 15/12/00		[Gantt bar spanning from Q1 2000 to Q4 2000]																											
251	Secure download mechanism and capabilities to	WG T2	No	Yes	Mon 07/02/00	Fri 15/12/00		[Gantt bar spanning from Q1 2000 to Q4 2000]																											
252	Support of MP3/MPEG4 content (Feasibility Stu	WG T2	No	Yes	Mon 07/02/00	Fri 15/12/00		[Gantt bar spanning from Q1 2000 to Q4 2000]																											
253	Support of SAT/OSA/CAMEL interaction to prov	WG T2	No	Yes	Mon 07/02/00	Fri 15/12/00		[Gantt bar spanning from Q1 2000 to Q4 2000]																											
254	Enhanced security	WG T2	No	Yes	Mon 07/02/00	Fri 15/12/00		[Gantt bar spanning from Q1 2000 to Q4 2000]																											

Project: 3GPP_Release-2000
Date: Wed 06/09/00

Task		Critical Task Progress		Rolled Up Task		Rolled Up Progress		Project Summary	
Task Progress		Milestone		Rolled Up Critical Task		Split			
Critical Task		Summary		Rolled Up Milestone		External Tasks			