

Source: T2
Title: Delayed T2 work items for late inclusion into R99
Document for: Endorsement

This documents collects the R99 submission forms for the delayed T2 work items which are:

- UE Capability Requirements
- Multi-mode UE
- MMS (Multimedia Messaging Service)

All of these are now scheduled for completion in March 2000 as part of R99.

Work Area / Item:		UE Capability Requirements			
Affects:	UE/MS: Yes	CN: No	UTRAN: No	Compatibility Issues: Yes:	No:
Expected Completion Date:		15 March '00			
Services impacted:		None			
Specifications affected:		3G TR 21.904 "UE Capability Requirements", Completion of TS34.123-2 Mobile Station Conformance Specification, Part 2 ICS (Implementation Conformance Statement) may be affected.			
Tasks within work which are not complete:		<p>More comprehensive requirements for Terminal Service Implementation Capability should be added. It includes those areas of</p> <ul style="list-style-type: none"> - FAX - MeXE, AT command, MMS etc. - Security 			
Consequences if not included in Release 1999:		Completion of TS34.123-2 Mobile Station Conformance Specification, Part 2 ICS (Implementation Conformance Statement) could be delayed.			
Accepted by TSG#		for late inclusion in Release 1999:			

Work Area / Item:		Multi-mode UE			
Affects:	UE/MS: Yes	CN: Yes	UTRAN:	Compatibility Issues: Yes:	No:
Expected Completion Date:		March 2000			
Services impacted:		None			
Specifications affected:		3G TR 21.910 "Multi-mode UE issues", As a result/conclusion of the completed report, changes to other specifications may be required. It has still to be investigated what specifications should be altered and what the changes have to be.			
Tasks within work which are not complete:			Identification and evaluation of ongoing work and the completion of some scenarios. Identification of additional work to be done within 3GPP.		
Consequences if not included in Release 1999:			The ideas for an efficient usage of multi-mode UEs, collected in the scenarios, will be delayed even longer. A summary of all work ongoing in this area will not be available which will make it even more difficult to finalise the work in time.		
Accepted by TSG#		for late inclusion in Release 1999:			

Work Area / Item:		MMS (Multimedia Messaging Service)			
Affects:	UE/MS: X	CN: X	UTRAN:	Compatibility Issues: Yes: X	No:
Expected Completion Date:		March 2000			
Services impacted:		MMS			
Specifications affected:		3G TS 23.140, 3G TS 23.038, 3G TS 23.040			
Tasks within work which are not complete:		<p><u>3G TS 23.140:</u></p> <ul style="list-style-type: none"> - Set of supported media formats - MMS addressing scheme - Interface: MMS Relay – MMS Server - Interworking between MMS Relays - Availability of the MMS User Agent - Consider latest comments on compatibility with Internet world and on service and implementation flexibility (TP-99266) <p><u>3G TS 23.038 and 3G TS 23.040:</u></p> <ul style="list-style-type: none"> - SMS enhanced message content 			
Consequences if not included in Release 1999:		<p>Early introduction and fast acceptance of MMS almost impossible;</p> <p>Inclusion of 3G TS 23.140 in Release 99 is requested e.g. from SERG#36</p>			
Accepted by TSG#		for late inclusion in Release 1999:			