



# *Task 160 & 161 December Report*



**Shicheng HU, MCC**  
**Task 160, 161 leader**  
**01 Dec, 2000**  
**TP-000214**

MCC



# ***Task 161 (prose)***

- **Task started in May, 9 mm for 4 experts writing tests in prose**
- **Completed subtasks**
  - PDCP + BMC (14 + 4 tests),
  - MAC tests (12 tests),
  - Intersystem CS HO (25 tests)
- **The tests (being) agreed & included in 34.123-1.**
- **Resolved subtask**
  - RRC tests resolved by voluntary contributions,
  - The subtask redefined as creation of the RRC test related framework in ASN.1
  - The subtask completed in Aug.
- **All funding was used.**
- **The task is nearly closed.**

- 
- 
- 

## *Task 160 (TTCN) (1) - General*

- Task started in July, 6 experts, funding 26mm for 2000,
- Forwarded 6 mm of 2001 funding to 2000 for amendment of expert contracts
- **Good** progress achieved:
  - Completed the **TTCN framework** for FDD CS tests in Oct.
  - **105** TTCN test cases (TC) drafted at end of Nov. (delivery to this meeting in CD ROM)
  - Reaching **200** TTCN TC drafted and updated at end of 2000.
- Received 2001 funding - **26** mm (incl. the 6 mm mentioned).
- **Difficulty:** the most trained experts leaving the team by end of 2000
- 5 contracted TTCN experts for 2001 (4 new comers).
- Starting FDD PS TTCN draft early 2001

- 
- 
- 

## *Task 160 (2) - Goal for 2001*

- **TSG#11: to have 350 drafted TTCN test cases.**
  - Covering the most FDD CS (voice + data) tests.
  - Create 34.123-3, V100 (R 99).
- **TSG#12: to increase to 450 - 500 drafted TTCN test cases**
  - Covering the most FDD CS & PS tests
  - 34.123-3, V200/300
  - The funding 26 mm for 2001 will be exhausted by Summer.
  - Heavy maintenance because of the ongoing CRs in the core specs.

- 
- 
- 

## *Task 160 (3) - Remaining work*

- **Warning:** reallocation of the funding of 2002 to the 2<sup>nd</sup> half of 2001 needed.
- TTCN maintenance will become a medium-term subtask (1 expert).
- Remaining **100** TC for drafting after 2001 Summer
  - SM tests,
  - FDD combined PS+CS tests,
  - **Intersystem tests** for Idle mode & HO (requested by European operators).
- The SM tests may receive a voluntary contribution.
  - Coordination and integration of the contributed tests indispensable
- **Estimated costs** for the remaining work in 2001-2002, see TP-000212, T1 Chairman report at this meeting.