

Source: T1
Title: Revision of T1 work items
Agenda item: 5.1.5
Document for: Approval

This document contains a revision of the T1 work items already agreed as TP-020106 at T#20.

The changes are ;

1. Change colour of approved work item titles, see TP-030106
2. Change editorial errors
3. Erased WT_T1-06_-6 "Testing Hybrid ARQ II/III (Rel 5)"
4. Closed WT_T1-06_10 "Testing UMTS 1800 (SIG/RF) Rel. Ind."
5. Change the target date of WT_T1-06_13
6. Add Datang to the supporting companies for T1-06_13
7. Closed WT_T1-06_14 "Testing RF Radio Transmission and Reception (RF)"
8. Closed WT_T1-06_25 "Testing Emergency call enhancements for CS based calls (SIG)"
9. Remove Sharp from the supporting companies in WT_T1-06_29 "Extensions to R99 Test cases (FDD/SIG)"
10. Remove Sharp from the supporting companies in WT_T1-06_34 " Testing RAB support enhancements-Robust Header Compression (SIG/Rel 4)"
11. Closed WT_T1-06_35 "Testing UMTS 1900 (SIG/RF) Rel. Ind."
12. Add detail information of WT T1-06_36 "Conformance Testing of HSDPA"
13. Erased WT_T1-06_8 "Testing Terminal Power saving features (SIG/Rel5)" and WT_T1-06_9 "Testing DSCH power control improvement in soft handover (SIG/RF)"

Table of Contents:-

BB_T1-06_1. Conformance Test Aspects - Evolutions of the transport in the UTRAN	6
WT_T1-06_2. Testing radio access bearer support enhancements (SIG/Rel 5)	6
BB_T1-06_3. Conformance Test Aspects - improvements in Radio Interface	7
WT_T1-06_4...Node B sync. Withdrawn due to withdrawal of RAN WI	10
WT_T1-06_5. Testing improvement of inter-frequency and inter-system measurement (Rel 5)	11
WT_T1-06_6. Testing Hybrid ARQ II/III (Rel 5)	13
WT_T1-06_7. Testing Improved usage of DL resource in FDD for CCTrCHs of dedicated type (Rel 5)	16
Withdrawn due to withdrawal of RAN WI	16
WT_T1-06_8. Testing Terminal Power saving features (SIG/Rel5)	17
WT_T1-06_9. Testing DSCH power control improvement in soft handover (SIG/RF)	19
WT_T1-06_10. Testing UMTS 1800 (SIG/RF) Rel. Ind.	22
BB_T1-06_11. Conformance Test Aspects - Low Chip Rate TDD	25
WT_T1-06_12. Testing Physical Layer (RF)	28
WT_T1-06_13. LCR TDD, Testing Layer 2 and layer 3 protocol aspects (SIG)	29
WT_T1-06_14. Testing RF Radio Transmission and Reception (RF)	31
WT_T1-06_15. Testing UE radio access capability (SIG)	33

BB_T1-06_16. Conformance Test Aspects - RAN Improvements	34
WT_T1-06_17. Testing Smart antenna (Withdrawn from RAN WIs)	36
WT_T1-06_18. Testing Node B synchronisation for TDD (SIG/RF)	36
WT_T1-06_19. Testing Radio access bearer support enhancements - except Robust Header Compression (SIG/Rel5)	37
BB_T1-06_20. Conformance Test Aspects - Bearer modification without pre-notification	39
WT_T1-06_21. Testing Support for Bearer Modification without pre-notification (SIG)	39
WT_T1-06_22. Testing Stage 2 signalling (SIG/Rel 5)	39
BB_T1-06_23. Conformance Test Aspects - Emergency call enhancements	40
WT_T1-06_24. Testing Stage 3 for emergency calls and packet emergency calls in general (SIG – Rel 5)	42
WT_T1-06_25. Testing Emergency call enhancements for CS based calls (SIG)	44
BB_T1-06_26. Miscellaneous UE Conformance Testing Activities	46
WT_T1-06_27. Optimisation of Test Time, RF Aspects (FDD) (RF) Rel. Ind.	48
WT_T1-06_28. Optimisation of Test Time, RF Aspects (TDD) (RF) Rel. Ind.	50
WT_T1-06_29. Extensions to R99 Test cases (FDD/SIG)	52
WT_T1-06_30. Review all other work items for impact on new or exiting 34 series specs.	54
WT_T1-06_31. Additional signalling tests to cover VHE, OSA, MExE, W/B Telephony AMR	54
WT_T1-06_32. Maintenance of the R99 test specification and test cases (SIG)	55
WT_T1-06_33. Completion of the Release 99 TCs for TDD (SIG)	57
WT_T1-06_34. Testing RAB support enhancements-Robust Header Compression (SIG/Rel 4)	59
WT_T1-06_35. Testing UMTS 1900 (SIG/RF) Rel. Ind.	62
WT_T1-06_36. Conformance Testing of HSDPA	65
WT_T1-06_39. Testing of Extended RoHC (SIG/Rel 4)	69
WT_40. Testing of support for IMS, Rel-5	71
WT_41. General changes to TS34.121 and TS34.122 corresponding to release 5	73
WT_42. General changes to TS34.121 corresponding to release 4	75
WT_51. Conformance Testing of MExE Environment-CLOSED	77
WT_52. Signalling testing for W/B AMR codec functions, Rel-5	78
WT_53. Terminal Conformance Specification of Radio Transmission and Reception for DS-CDMA Introduction in the 800 MHz Band	80

Change History

Version 0 to 1

1. Update Work Plan IDs to match the released work plan, release 19th December, 2000
2. Remove work task 4, Testing Node B synchronisation for TDD
3. Change references from T1-000279 to T1-06
4. WT_T1-06_14 Testing RF Radio Transmission and Reception, prepared for approval
5. The suffix 'SIG or RF' was added to each WI title to make it easier for each SWG to identify WIs belonging to them
6. The suffix 'Rel 5' has been added to WI titles that are now part of Release 5
7. Add WIs for optimisation of test times for RF conformance testing
8. Add WI for additional R99 test cases
9. Remove WI for Smart Antennas, removed from RAN
10. Introduce blue colour code for WI ready for approval
11. Add two new work items for maintenance of R99 and creation of TDD ATS
12. Change the naming convention to T1-06_<number> prefixed with 'BB or WT' for building block or work task.
13. Added a 'work starts' item to each affected document section

Version 1 to 2

1. Change work item T1_06 to be a release 5 work item

2. Add names of supporting companies (T1_WI_Index_r4.xls)
3. Add T1_34 Radio Bearer Support Enhancements – Robust Header Compression as it falls into release 4.

Version 2 to 3

1. Remove BB related to 'Evolutions of the transport in the UTRAN'. Since no testing identified. WT moved to BB 'RAN improvements' and slightly modified.
2. Correction of Release number in the 'Justification' section of some WI
3. Deletion of 'Node B synchronisation for TDD' as related WI in BB_T1-06_3
4. Addition of T1_34 'Radio Bearer Support Enhancements – Robust Header Compression' as subordinate WT in BB_T1-06_16
5. Deletion of BB and WT related to 'Bearer modification without pre-notification' due to deletion at TSG #11

Version 3 to 4

1. Modify T1-06_10 to include 1900MHz and propose the creation of two new documents that are 'release independent'
2. Combine T1-06_12 with T1-06_14, Testing Physical Layer is merged with Testing RF Radio Transmission and Reception
3. Combine T1-06_15 with T1-06_13, Testing UE radio access capability is merged with Testing Layer 2 and layer 3 protocol aspects
4. Rename T1-06_33 to 'Completion' of the release 99 TTCN TCs for TDD. This was to avoid the confusion that the supporters of this work item were prepared to develop voluntary TTCN test cases for TDD
5. Update forecast dates for optimisation of test times

Version 4 to 5

1. Modify T1-06_10 to reflect decision in TSG T#11 to keep release independent items in the current working documents and use an applicability table, or equivalent
2. Revise the target completion dates for the first approved document release at TSG T in WIs put forward for approval at TSG T#12
3. Clarify the purpose of T1-06_29 and T1-06_33 so that '29' covers the completion of release 99 FDD signalling test cases (prose and TTCN) and the '33' covers the conversion and completion of release 99 TDD signalling test cases (prose and TTCN)
4. Add Ericsson and Samsung to the supporting companies for T1-06_10 and add /1900 to the WI title

Version 5 to 6

1. Work item T1-06_18, removed since there no longer seems to be a feature here to be tested.
2. Split WI T1-06_10 in to two separate WIs to cover UMTS1800 and UMTS1900 separately, see TP-010154
3. Change colour of approved work item titles, see TP-010154
4. Change title of WI_13 for clarity.

Version 6 to 7

1. Add references to release independence in WIs 10, 27, 28, 35
2. Change expected completion dates of test time optimisation to align with the expected completion/closing of TS34.121. (WI 27, 28)

3. Addition of draft WIDs for Conformance Testing of MExE Environment (WI_51) and Signalling testing for W/B AMR codec functions (WI_52)

Version 7 to 8

1. Set WI_51, Conformance Testing of the MExE environment , to 'ready for TSG T' approval.
2. Add Peter George and Peter Neuman as joint rapporteurs of WI_51
3. Update forecasted dates in line with current expectations from SWG chairmen and changes to WI_13 and WI_29 agreed at TSG T1#14

Version 8 to 9

1. Add work item T1-06_39 Testing of Extended RoHC

Version 9 to 10

1. Add work item T1-06_40, Testing of support for IMS, Rel-5
2. Correct completion forecast dates for T1-06_27, T1-06_28 to March 03
3. Change forecast dates for WI T1-06_33 to July 03
4. Mark work item T1_39, as approved (highlighted green)

Version 10 to 11

1. Mark work item T1_40 as approved (highlighted green)
2. Add place holder for T1_41, Additional test specifications required for Rel 5, Radio Interface Improvements feature

Version 11 to 12 (T1/RF #28)

1. Create work item 42 to cover general change requests to TS34.121 for changes corresponding to release 4.
2. Prepare work item 41 to cover general change requests to TS34.121 for changes corresponding to release 5
3. Increase the forecasted completion dates for WIs 27 and 28 to September, 2003. This is due to further investigation into new proposals.
4. Remove references to Mr Yonekura, Fujitsu, as raporteurs from any active work items. He is replaced by Mr Yokoyama, Agilent.

Version 12 to 13

1. Change any references to Sony in the supporting companies to Sony-Ericsson
2. Change references to Denso in WIs 29 and 32 to Rohde & Schwarz
3. Change the name Hutchison to Three in supporting companies
4. For WI 33 increase the time for completion of prose by 1 year
5. For WI 34 increase the prose completion date to Sept 2003 and add Cetecom as a supporting company
6. In the WI 40, increase completion dates for 34.123 by 6 months
7. Remove Cetecom from the supporting companies in WI 51
8. Add Nokia as a supporting company for WI 36 for HSDPA, rel 5

Version 13 to 14

1. Add WID WT-53, Testing of DS-CDMA 800M, Rel independent.
2. Add the comment to WI 07
3. Add place holder for T1-06_36 Conformance Testing of HSDPA as Rel5

4. Add NTT DoCoMo to the supporting companies for T1-06_36 Conformance Testing of HSDPA
5. Change colour of approved work item titles, see TP-030052

Version 14 to 15

1. Change colour of approved work item titles, see TP-030106
2. Change editorial errors
3. Erased WT_T1-06_-6 "Testing Hybrid ARQ II/III (Rel 5)"
4. Closed WT_T1-06_10 "Testing UMTS 1800 (SIG/RF) Rel. Ind."
5. Change the target date of WT_T1-06_13
6. Add Datang to the supporting companies for T1-06_13
7. Closed WT_T1-06_14 "Testing RF Radio Transmission and Reception (RF)"
8. Closed WT_T1-06_25 "Testing Emergency call enhancements for CS based calls (SIG)"
9. Remove Sharp from the supporting companies in WT_T1-06_29 "Extensions to R99 Test cases (FDD/SIG)"
10. Remove Sharp from the supporting companies in WT_T1-06_34 "Testing RAB support enhancements-Robust Header Compression (SIG/Rel 4)"
11. Closed WT_T1-06_35 "Testing UMTS 1900 (SIG/RF) Rel. Ind."
12. Add detail information of WT T1-06_36 "Conformance Testing of HSDPA"
13. Erased WT_T1-06_8 "Testing Terminal Power saving features (SIG/Rel5)" and WT_T1-06_9 "Testing DSCH power control improvement in soft handover (SIG/RF)"

Work Item Description

BB_T1-06_1. Conformance Test Aspects - Evolutions of the transport in the UTRAN

Withdrawn - no subordinated WT due to transference of 'Radio Access Bearer support enhancement' to the feature 'RAN improvements'

Work Item Description

WT_T1-06_2. Testing radio access bearer support enhancements (SIG/Rel 5)

Withdrawn - The related RAN WT was wrongly included under the feature 'RAB support enhancements'. It belongs to the feature 'RAN improvements'. This WT is now moved to T1-06_19.

Work Item Description

BB_T1-06_3. Conformance Test Aspects - improvements in Radio Interface

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1216	RAN_Wis_21	P_F	Improvements of Radio Interface
1839	T1-06_3	BB	Conformance Test Aspects - improvements in Radio Interface
2210	T1-06_5	S_WT	Testing improvement of inter-frequency and inter-system measurement
2211	T1-06_6	S_WT	Testing Hybrid ARQ II/III
2212	T1-06_7	S_WT	Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
2213	T1-06_8	S_WT	Testing Terminal Power saving features
2214	T1-06_9	S_WT	Testing DSCH power control improvement in soft handover
2215	T1-06_10	S_WT	Testing UMTS 1800/1900
1470	RAN_Wis_16	R_WI	Improvement of inter-frequency and inter-system measurement
1217	RAN_Wis_7	R_WI	Hybrid ARQ II/III
1218	RAN_Wis_17	R_WI	Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
1507	RAN_Wis_11	R_WI	Terminal Power saving features
1994	RAN_Wis_37	R_WI	DSCH power control improvement in soft handover
1996	RAN_Wis_39	R_WI	UMTS 1800

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 4 and 5 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4. Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature. As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10.Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	

11.Work item rapporteurs

TSG T1 Chairman

12 Work item leadership

TSG T1

13 Supporting Companies

TSG T1

14 Classification of the WI (if known)

	Feature (go to 14a)
X	Building Block (go to 14b)
	Work Task (go to 14c)

14b. See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

**WT_T1-06_4...Node B sync. Withdrawn due to withdrawal of
RAN WI**

Work Item Description

WT_T1-06_5. Testing improvement of inter-frequency and inter-system measurement (Rel 5)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1216	RAN_Wis_21	P_F	Improvements of Radio Interface
1839	T1-06_3	P_BB	Conformance Test Aspects - improvements in Radio Interface
2210	T1-06_5	S_WT	Testing improvement of inter-frequency and inter-system measurement
1470	RAN_Wis_16	R_WI	Improvement of inter-frequency and inter-system measurement

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 5 and therefore the test specifications must be updated to reflect these changes.

Changes are being proposed to the way in which compressed mode works to allow more efficient inter-frequency and inter system measurements.

4. Objective

To change or enhance the existing test specifications to take account of the improvements in compressed mode operation and to confirm that correct inter frequency/system measurements are being performed.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
TS34.121		Terminal Conformance Specification; Radio transmission and reception (FDD)		Work starts: TSG T1 #?		Test specification to confirm correct inter frequency or inter system measurement reports
TS34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification		Work starts: TSG T1 #?		Test specification to confirm correct signalling and timing for new compressed mode
TS34.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases		Work starts: TSG T1 #?		Develop TTCN test cases to support conformance test spec

11. Work item raporteurs

T.B.A

12 Work item leadership

TSG T1 SWGs /RF and /SIG

13 Supporting Companies

Motorola

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_T1-06_6. Testing Hybrid ARQ II/III (Rel 5)

1. ~~3GPP Work Area~~

X	Radio Access
	Core Network
	Services

2. ~~Linked work items~~

WP ID	WID	Rel.*	Title
1216	RAN_Wis_21	P_F	Improvements of Radio Interface
1839	T1-06_3	P_BB	Conformance Test Aspects - improvements in Radio Interface
2214	T1-06_6	S_WT	Testing Hybrid ARQ II/III
1217	RAN_Wis_7	R_WI	Hybrid ARQ II/III

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. ~~Justification~~

~~The core specifications are being updated and enhanced for release 5 and therefore the test specifications must be updated to reflect these changes.~~

4. ~~Objective~~

~~It is believed that the efficiency of the transmission of packet data can be enhanced by being able to vary the level of redundancy at the request of the receiver. Support for this will have an impact on the physical and lower signalling layers.~~

~~To change or enhance the test specifications to accommodate the changes in ARQ and to confirm that the UE signals the correct reports to maintain high packet data transmission rates under various error conditions.~~

5. ~~Service Aspects~~

~~None~~

6. ~~MMI Aspects~~

~~None~~

7. ~~Charging Aspects~~

~~None~~

8. ~~Security Aspects~~

~~None~~

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected-existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
T-S34.121		Terminal Conformance Specification; Radio transmission and reception (FDD)				Test specification to confirm correct redundancy rates are requested for the prevailing error conditions
T-S34.122		Terminal Conformance Specification; Radio transmission and reception (TDD)		Work starts: TSG T1 #?		Test specification to confirm correct redundancy rates are requested for the prevailing error conditions
T-S34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification		Work starts: TSG T1 #?		Test specification to confirm correct signalling and timing new hybrid ARQ mode
T-S34.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases		Work starts: TSG T1 #?		Develop TTCN test cases to support conformance test spec

11. Work item rapporteurs

T.B.A.

12. Work item leadership

TSG T1 SWGs /RF and /SIG

13. Supporting Companies

(at least 4 companies)

14. Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)

X

Work Task (go to 14c)

[Erased from Core specification \(T1 #20\)](#)

~~14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.~~

Work Item Description

**WT_T1-06_7. Testing Improved usage of DL resource in FDD
for CCTrCHs of dedicated type (Rel 5) Withdrawn due to
withdrawal of RAN WI**

| ~~Erase~~[Erased](#) from Core specification

Work Item Description

WT_T1-06_8. Testing Terminal Power saving features (SIG/Rel5)

[No test cases are required by core specification \(T1 #21\)](#)

1. 3GPP Work Area

X	Radio-Access
	Core-Network
	Services

2. Linked work items

WP ID	WID	Rel.*	Title
1216	RAN_Wis_21	P_F	Improvements of Radio Interface
1839	T1-06_3	P_BB	Conformance Test Aspects - improvements in Radio Interface
2213	T1-06_8	WT	Testing Terminal Power saving features
1507	RAN_Wis_11	R_WI	Terminal Power saving features

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

~~The core specifications are being updated and enhanced for release 5 and therefore the test specifications must be updated to reflect these changes.~~

4. Objective

~~One way of improving the overall efficiency of the network and reduce UE power consumption is to use a gated DPCCH.~~

~~The objective then is to provide conformance specifications that confirm the UE is able operate with gated DPCCHs and that power saving is achieved. (This latter point may not be a matter for conformance testing but may be of keen interest to the industry generally.)~~

5. Service Aspects

None

6. MMI Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject	Approved at plenary#	Comments		
T-S34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification	TSG T #13 Work starts: TSG T1 #?	Test specification to confirm correct operation with gated or intermittent DPCHs		
T-S34.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases	TSG T #15 Work starts: TSG T1 #?	Develop TTCN test cases to support the above conformance test spec		

11. Work item rapporteurs

Mr Dan FOX, Anritsu Ltd, UK

12. Work item leadership

TSG T1 SWGs /SIG

13. Supporting Companies

Nokia

14. Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_T1-06_9. Testing DSCH power control improvement in soft handover (SIG/RF)

1. 3GPP Work Area

X	Radio-Access
	Core-Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1216	RAN_Wis_21	P_F	Improvements of Radio Interface
1839	T1-06_3	P_BB	Conformance Test Aspects - improvements in Radio Interface
2214	T1-06_9	WT	Testing DSCH power control improvement in soft handover
1994	RAN_Wis_37	R_WI	DSCH power control improvement in soft handover

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 4 and therefore the test specifications must be updated to reflect these changes.

4. Objective

It is believed that improvements in power control during soft handover could improve power consumption in the UE and provide better use of system resources.

The objective is therefore to create a test specification that will confirm that the UE performs the correct power control while in a soft handover condition.

5. Service Aspects

None

6. MMI Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
T-S34.121		Terminal Conformance Specification; Radio transmission and reception (FDD)				Test specification changes to reflect improvements in soft handover
T-S34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification		TSG T #13 Work starts: TSG T1 #?		Test specification to confirm that the UE responds correctly to power control commands while in a DSCH
T-S34.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases		RRM TC? Work starts: TSG T1 #?		Develop TTCN test cases to support the above conformance test spec

11. Work item rapporteurs

T.B.A

12. Work item leadership

TSG T1 SWGs /SIG and /RF

13. Supporting Companies

Nokia, Qualcomm

14. Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

[No test cases are required by core specification \(T1 #21\)](#)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_T1-06_10. Testing UMTS 1800 (SIG/RF) Rel. Ind. CLOSED

Closed (TSG T1 #20)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1216	RAN_Wis_21	P_F	Improvements of Radio Interface
1839	T1-06_3	P_BB	Conformance Test Aspects - improvements in Radio Interface
2215	T1-06_10	WT	Testing UMTS 1800
1996	RAN_Wis_39	R_WI	UMTS 1800
TBD	T1-06_35	R_WI	Testing UMTS 1900
2467	RAN_Wis_?	R_WI	UMTS 1900

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced to support radio carrier frequencies of 1800MHz and other related bands, such as 1900MHz. This capability has now been designated 'release independent'. This means that this capability can be applied to UEs conforming to any release.

This will be covered in the test specifications by either adding an applicability table (or similar device) to the current version of the document, or a separate document will be created as appropriate.

It is anticipated that these test cases will be very similar, if not combined with, the test cases for UMTS1900.

4. Objective

It has been decided at WARC-00 that IMT2000 can be extended down to the 1800MHz 2G cellular band. It is also expected that other bands will be approved in the future, including 1900MHz

The objective is to provide a conformance test specification to cover these new bands that can be applied to UEs conforming to any available release.

5. Service Aspects

None

6. MMI Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime resp. WG	2ndary resp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
TS34.12x Or additions to TS34.121/2	UE Conformance Specification; Radio Transmission and Reception, aspects of UMTS1800/1900 FDD	SWG RF		TSG T#14	TSG T#16, Jun-02, RF & pt1	New document or applicability table in current document
TS34.12x Or additions to TS34.123	UE Conformance Specification; Protocol, aspects of UMTS1800/1900	SWG SIG		TSG T#18	TSG T#19	New Document or applicability table, will require prose and TTCN parts
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	

11. Work item rapporteurs

Mr Kunitoshi YONEKURA, Fujitsu, Japan;
Mr Thomas MAUCKSCH, Rohde & Schwarz, Germany
Mr Dan FOX, Anritsu Ltd, UK

12 Work item leadership

TSG T1 SWGs /RF and /SIG

13 Supporting Companies

Qualcomm, Motorola, Nortel, Samsung, Blu, Hutchinson 3G

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

BB_T1-06_11. Conformance Test Aspects - Low Chip Rate TDD

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1222	RAN_Wis_1	P_F	Low Chip Rate TDD option
2103	T1-06_11	BB	Conformance Test Aspects - Low Chip Rate TDD
			Testing Physical Layer Combined with T1-06_14
2217	T1-06_13	S_WT	Testing Layer 2 and layer 3 protocol aspects
2218	T1-06_14	S_WT	Testing RF Radio Transmission and Reception
			Testing UE radio access capability, combined with T1-06_13
1223	RAN_Wis_26	R_WI	Physical Layer
1224	RAN_Wis_27	R_WI	Layer 2 and layer 3 protocol aspects
1225	RAN_Wis_28	R_WI	RF Radio Transmission and Reception
1227	RAN_Wis_30	R_WI	UE radio access capability

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4. Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature. As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	

11. Work item raporteurs

TSG T1 Chairman

12 Work item leadership

TSG T1

13 Supporting Companies

TSG T1

14 Classification of the WI (if known)

	Feature (go to 14a)
X	Building Block (go to 14b)
	Work Task (go to 14c)

14b. See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

WT_T1-06_12. Testing Physical Layer (RF)

Now combined with T1-06_14, Testing RF Radio Transmission and Reception

Work Item Description

WT_T1-06_13. LCR TDD, Testing Layer 2 and layer 3 protocol aspects (SIG)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1222	RAN_Wis_1	P_F	Low Chip Rate TDD option
2103	T1-06_11	P_BB	Conformance Test Aspects - Low Chip Rate TDD
2217	T1-06_13	WT	Testing Layer 2 and layer 3 protocol aspects
1227	RAN_Wis_30	R_WI	UE radio access capability
1224	RAN_Wis_27	R_WI	Layer 2 and layer 3 protocol aspects

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4. Objective

The objective is to prepare a conformance test specification for the signalling layers L2 and L3. Low chip rate TDD shares many similarities with full rate TDD but inevitably there will be differences.

The RAN work tasks for low rate TDD include:-

- UE procedures in idle mode
- Interlayer procedures in connected mode
- Control plane protocol aspects
- User plane protocol aspects
- mobility aspects

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject	Approved at plenary#		Comments	
S34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification	TSG T # 2023 , July-03 Mar 04		Test specification to confirm correct signalling and operation of UEs operating low chip rate TDD mode	
S34.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases	TSG T # 2226 , Dec-03 Dec 04		Develop TTCN test cases to support conformance test spec	

11. Work item rapporteurs

Mr Dan FOX, Anritsu Ltd, UK

12 Work item leadership

TSG T1-~~SWG~~/~~SIG~~

13 Supporting Companies

Anritsu, Siemens, Ericsson, NTTDoCoMo, Motorola, Rohde & Schwarz, [Datang](#)

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_T1-06_14. Testing RF Radio Transmission and Reception (RF) -CLOSED

[Closed \(TSG T1 #20\)](#)

1. ~~3GPP Work Area~~

X	Radio Access
	Core Network
	Services

2. ~~Linked work items~~

WP ID	WID	Rel. *	Title
1222	RAN_Wis_1	P_F	Low Chip Rate TDD option
2103	T1-06_11	P_BB	Conformance Test Aspects - Low Chip Rate TDD
2218	T1-06_14	WT	Testing RF Radio Transmission and Reception
1223	RAN_Wis_26	R_WI	Physical Layer
1225	RAN_Wis_28	R_WI	RF Radio Transmission and Reception

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. ~~Justification~~

~~The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.~~

4. ~~Objective~~

~~For low chip rate TDD an number of the RF parameters change as a result of the lower chip rate, e.g. operating band width, mask, out of band emissions, blocking, etc. As a result the core specifications will change to reflect these new parameters.~~

~~This work task is to modify the RF test specifications in order to reflect these changes.~~

5. ~~Service Aspects~~

None

6. ~~MMI Aspects~~

None

7. ~~Charging Aspects~~

None

8. ~~Security Aspects~~

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
T-S34.122		Terminal Conformance Specification; Radio transmission and reception (TDD)		TSG T#16 (Jun 02) Work starts: TSG T1#10		Update test specification for TDD to reflect the changes RF parameters for low chip rate TDD.

11. Work item rapporteurs

Mr. Thomas MAUCKSCH, Rohde & Schwarz, Germany

12. Work item leadership

TSG T1 SWGs /RF

13. Supporting Companies

Rohde & Schwarz, Siemens, Fujitsu, NTT DoCoMo, Motorola

14. Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_T1-06_15. Testing UE radio access capability (SIG)

Now combined with T1-06_13, Testing Layer 2 and layer 3 protocol aspects

Work Item Description

BB_T1-06_16. Conformance Test Aspects - RAN Improvements

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
9	RAN_Wis_	P_F	RAN improvements
2102	T1-06_16	BB	Conformance Testing Aspects - RAN improvements
2221	T1-06_19	S_WT	Testing Node B synchronisation for TDD (Master)
2222	T1-06_20	S_WT	Testing Radio access bearer support enhancement - except Robust Header Compression
2461	T1-06_34	S_WT	Testing Radio access bearer support enhancement - Robust Header Compression
655	RAN_Wis_8	R_WI	Node B synchronisation for TDD (Master)
1472	RAN_Wis_15	R_WI	Radio access bearer support enhancement

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 4 and 5 and therefore the test specifications must be updated to reflect these changes.

4. Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature. As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	

11. Work item rapporteurs

TSG T1 Chairman

12 Work item leadership

TSG T1

13 Supporting Companies

TSG T1

14 Classification of the WI (if known)

	Feature (go to 14a)
X	Building Block (go to 14b)
	Work Task (go to 14c)

14b. See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

WT_T1-06_17. Testing Smart antenna (Withdrawn from RAN WIs)

Work Item Description

WT_T1-06_18. Testing Node B synchronisation for TDD (SIG/RF)

1. Withdrawn since there does not seem to be any new features here that specifically require testing

Work Item Description

WT_T1-06_19. Testing Radio access bearer support enhancements - except Robust Header Compression (SIG/Rel5)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
9	RAN_Wis_20	P_F	RAN improvements
2102	T1-06_1	P_BB	Conformance Test Aspects - RAN improvements
624	RAN_Wis 15	R_WI	Radio access bearer support enhancement - except Robust Header Compression
2208	T1-06_2	WT	Testing radio access bearer support enhancements- except Robust Header Compression

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 5 and therefore the test specifications must be updated to reflect these changes.

4. Objective

This work item should provide the conformance test capability to verify that the radio access bearer support enhancements on the Uu interface are correctly implemented within the UE. These enhancements include the following RAN core specification changes:-

- Radio Access Bearer multiplexing in PDCP
- Support of unequal error protection over Uu
- Channel type switching for logical channels
 - Today it is only possible to switch all logical channels of one UE, not individual. For DSCH it would be much better to be able to switch single logical channels
- IP header removal as developed within GERAN

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject	Approved at plenary#		Comments	
TS34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification	TSG T #14 Work starts: TSG T1 #?		Changes to include; RAB multiplexing in PDCP, Header compression for VoIP, Normally referenced from an IETF RFC?, unequal error protection over Uu, switching for single logical channels, IP header removal	
TS34123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases	TSG T #15 Work starts: TSG T1 #?		Preparation and modification of TTCN test cases to accommodate changes in test specification	

11. Work item rapporteurs

Dan Fox, Chairman of TSG T1/SIG

12 Work item leadership

TSG T1 SWG/SIG

13 Supporting Companies

Ericsson, Sharp, Motorola

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

BB_T1-06_20. Conformance Test Aspects - Bearer modification without pre-notification

Withdrawn - The feature 'Bearer Modificatin without pre-notification' was deleted at TSG #11

Work Item Description

WT_T1-06_21. Testing Support for Bearer Modification without pre-notification (SIG)

Withdrawn - The feature 'Bearer Modificatin without pre-notification' was deleted at TSG #11

Work Item Description

WT_T1-06_22. Testing Stage 2 signalling (SIG/Rel 5)

Withdrawn - The feature 'Bearer Modificatin without pre-notification' was deleted at TSG #11

Work Item Description

BB_T1-06_23. Conformance Test Aspects - Emergency call enhancements

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1652		P_F	Emergency call enhancements
2224	T1-06_23	BB	Conformance Test Aspects - Emergency call enhancements
1646	NP-000380	R_WI	Stage 3 for emergency calls and packet emergency calls in general
1654	NP-000379	R_WI	Emergency call enhancements for CS based calls
2225	T1-06_24	S_WT	Testing Stage 3 for emergency calls and packet emergency calls in general
2226	T1-06_25	S_WT	Testing Emergency call enhancements for CS based calls

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 4 and 5 and therefore the test specifications must be updated to reflect these changes.

4. Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature. As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	

11. Work item rapporteurs

TSG T1 Chairman

12 Work item leadership

TSG T1

13 Supporting Companies

TSG T1

14 Classification of the WI (if known)

	Feature (go to 14a)
X	Building Block (go to 14b)
	Work Task (go to 14c)

14b. See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

WT_T1-06_24. Testing Stage 3 for emergency calls and packet emergency calls in general (SIG – Rel 5)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1652		P_F	Emergency call enhancements
2224	T1-06_23	P_BB	Conformance Test Aspects - Emergency call enhancements
1646	NP-000380	R_WI	Stage 3 for emergency calls and packet emergency calls in general
2225	T1-06_24	S_WT	Testing Stage 3 for emergency calls and packet emergency calls in general

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 4 and 5 and therefore the test specifications must be updated to reflect these changes.

4. Objective

For release 5 it will be possible to place 'emergency calls' in the packet domain. This requires changes to the UE core specifications.

This work task is to update the conformance test specifications to accommodate emergency call procedure in the packet switched domain.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
TS34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification		Work starts: TSG T1 #?		Modify the protocol test specification to reflect the changes to the UE core specification for Stage 3 emergency calls in the PS domain
TS34.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases		Work starts: TSG T1 #?		Develop TTCN test cases to support conformance test spec

11. Work item rapporteurs

Mr Dan FOX, Anritsu Ltd, UK

12 Work item leadership

TSG T1 SWG /SIG

13 Supporting Companies

(at least 4 companies)

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_T1-06_25. Testing Emergency call enhancements for CS based calls (SIG) CLOSED

[Closed \(TSG T1 #20\)](#)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1652		P_F	Emergency call enhancements
2224	T1-06_23	P_BB	Conformance Test Aspects - Emergency call enhancements
1654	NP-000379	R_WI	Emergency call enhancements for CS based calls
2226	T1-06_25	S_WT	Testing Emergency call enhancements for CS based calls

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

~~The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.~~

4. Objective

~~For release 4 the emergency call procedures for circuit switched call will be enhanced, for example common dialling code or unique key sequence.~~

~~The objective is to modify the conformance test specifications to reflect these changes in the UE core specifications.~~

5. Service Aspects

~~None~~

6. MMI Aspects

~~None~~

7. Charging Aspects

~~None~~

8. Security Aspects

~~None~~

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime resp. WG	2ndary resp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject	Approved at plenary#	Comments		
TSG4.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification	TSG-T #16, Jun-02	Modify the protocol test specification to reflect the changes to the UE core specification for emergency calls in the CS domain		
TSG4.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases	TSG-T #18, Dec-02	Develop TTCN test cases to support conformance test spec		

11. Work item rapporteurs

Mr Dan FOX, Anritsu Ltd, UK

12. Work item leadership

TSG T1 SWG /SIG

13. Supporting Companies

Nokia, Ericsson, Sony-Ericsson, NTT DoCoMo, Sharp

14. Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

BB_T1-06_26. Miscellaneous UE Conformance Testing Activities

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1861	T1-06_26	P_F	Miscellaneous UE Conformance Testing Activities
1862	T1-06_27	S_WT	Optimisation of Test Time, RF Aspects (FDD)
1863	T1-06_28	S_WT	Optimisation of Test Time, RF Aspects (TDD)
1907	T1-06_29	S_WT	Extensions to R99 Test cases
1908	T1-06_30	S_WT	Review all other work items for impact on new or exiting 34 series specs.
1909	T1-06_31	S_WT	Additional signalling tests to cover VHE, OSA, MExE, W/B Telephony AMR
TBD	T1-06_32	S_WT	Work to maintain the current release 99 test specification and test cases
TBD	T1-06_33	S_WT	Completion of the Release 99 TCs for TDD

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

Because of the large number of changes to the core specifications for release 99, it was not possible to develop and optimise all aspects of the test specifications. This building block includes a number of work items to improve these release 99 test specifications.

This work in turn will be carried forward to improve release 4 and 5 test specifications.

4. Objective

This work item is a building block used to collect together the conformance testing aspects which are not directly related to a 3GPP feature. As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	

11. Work item rapporteurs

TSG T1 Chairman

12 Work item leadership

TSG T1

13 Supporting Companies

TSG T1

14 Classification of the WI (if known)

	Feature (go to 14a)
X	Building Block (go to 14b)
	Work Task (go to 14c)

14b. See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

WT_T1-06_27. Optimisation of Test Time, RF Aspects (FDD) (RF) Rel. Ind.

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

3. Linked work items

WP ID	WID	Rel. *	Title
1861	T1-06_26	P_F	Miscellaneous UE Conformance Testing Activities
1862	T1-06_27	S_WT	Optimisation of Test Time, RF Aspects (FDD)

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The current test specifications are designed to provide comprehensive testing of a UE against the core specification. At this stage (Rel 99) little consideration has been given to the practical issues of overall test time and the number of test cases required to provide an acceptable level of confidence.

4. Objective

The objective then is as follows:-

1. To investigate the typical test time of each test case
2. To investigate where test functionality overlaps from one test case to another
3. To recommend a minimum combination of test cases and test parameters that are consistent with proving conformance of the UE to the core specifications and to a high level of confidence
4. This should then be consistent with the optimum test time

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
TS34.121		Terminal Conformance Specification; Radio transmission and reception (FDD)		TSG T#19, Sept 03 Work starts: TSG T1 #11		Recommended test suite to provide high level of confidence consistent with optimised test time

11. Work item rapporteurs

Mr Mitsuru Yokoyama, Agilent Technologies, Japan;

12 Work item leadership

TSG T1 SWGs /RF

13 Supporting Companies

Agilent, Rohde & Schwarz, Anritsu, Nokia, Qualcomm

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_T1-06_28. Optimisation of Test Time, RF Aspects (TDD) (RF) Rel. Ind.

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

4. Linked work items

WP ID	WID	Rel. *	Title
1861	T1-06_26	P_F	Miscellaneous UE Conformance Testing Activities
1863	T1-06_28	S_WT	Optimisation of Test Time, RF Aspects (TDD)

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The current test specifications are designed to provide comprehensive testing of a UE against the core specification. At this stage (Rel 99) little consideration has been given to the practical issues of overall test time and the number of test cases required to provide an acceptable level of confidence.

4. Objective

The objective then is as follows:-

5. To investigate the typical test time of each test case
6. To investigate where test functionality overlaps from one test case to another
7. To recommend a minimum combination of test cases and test parameters that are consistent with proving conformance of the UE to the core specifications and to a high level of confidence
8. This should then be consistent with the optimum test time

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
TS34.122		Terminal Conformance Specification; Radio transmission and reception (TDD)		TSG T#19, Sept 03 Work starts: TSG T1 #11		Recommended test suite to provide high level of confidence consistent with optimised test time

11. Work item rapporteurs

Mr Thomas Maucksch, Rohde & Schwarz, Germany;

12 Work item leadership

TSG T1 SWGs /RF

13 Supporting Companies

Agilent, Rohde & Schwarz, Anritsu and Nokia

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_T1-06_29. Extensions to R99 Test cases (FDD/SIG)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

5. Linked work items

WP ID	WID	Rel. *	Title
1861	T1-06_26	P_F	Miscellaneous UE Conformance Testing Activities
1907	T1-06_29	S_WT	Extensions to R99 Test cases

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

For release 99 it has not been possible to provide a complete coverage of signalling test cases. For this reason TSG T1 aims to complete the remaining sections as part of its Release 4 work.

4. Objective

To provide additional test cases to cover the remaining areas not covered by Rel 99, for FDD. This includes both prose and TTCN via the project team

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10.Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	
TS34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification		TSG T #22	Additional test cases	
TS34.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases		TSG T #23		

11.Work item rapporteurs

Mr Dan FOX, Anritsu Ltd, UK;

12 Work item leadership

TSG T1-~~SWG~~-SIG

13 Supporting Companies

Nokia, Siemens, Sony-Ericsson, NTT DoCoMo, Rohde & Schwarz, ~~(Sharp)~~, Motorola

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_T1-06_30, Review all other work items for impact on new or exiting 34 series specs.

WT_T1-06_31, Additional signalling tests to cover VHE, OSA, MExE, W/B Telephony AMR

WT_T1-06_32. Maintenance of the R99 test specification and test cases (SIG)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

6. Linked work items

WP ID	WID	Rel. *	Title
1861	T1-06_26	P_F	Miscellaneous UE Conformance Testing Activities
TBD	T1-06_32	S_WT	Work to maintain the current release 99 test specification and test cases

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

It is expected that for the immediate future it will be necessary to update and maintain the release 99 test specifications, especially those relating to signalling. It is also expected that this will represent a significant amount of work for TSG T1 hence the need for a separate work item.

4. Objective

To update and maintain the release 99 test specifications. This is most likely to affect documents 34.123 parts 1-3.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10.Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	
TS34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification		Dependent on stability of core specs	General maintenance and updates	
TS34.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases		Dependent on stability of the core specs		

11.Work item rapporteurs

Mr Dan FOX, Anritsu Ltd, UK;

12 Work item leadership

TSG T1 SWGs /SIG

13 Supporting Companies

Nokia, Siemens, Sony-Ericsson, NTTDoCoMo, Rohde & Schwarz, Motorola, Ericsson

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_T1-06_33. Completion of the Release 99 TCs for TDD (SIG)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

7. Linked work items

WP ID	WID	Rel. *	Title
1861	T1-06_26	P_F	Miscellaneous UE Conformance Testing Activities
TBD	T1-06_33	S_WT	Completion of the Release 99 TCs for TDD

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

So far for release 99 it has only been possible to create the signalling test cases for FDD. It will be necessary to modify and adapt these FDD test cases to test TDD.

4. Objective

To provide 3GPP with prose signalling test cases and an abstract test suite in TTCN capable of conformance testing the TDD release 99 UEs.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10.Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
TS34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification		TSG T #24, July 04 Work starts: TSG T1 #13		Adaptation for TDD
TS34.123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases		TSG T #26, Dec 04 Work starts: TSG T1 #13		Adaptation for TDD

11.Work item rapporteurs

Mr Dan FOX, Anritsu Ltd, UK;

12 Work item leadership

TSG T1-~~SWG~~-SIG

13 Supporting Companies

Siemens, NTTDoCoMo, Nokia, Anritsu

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_T1-06_34. Testing RAB support enhancements-Robust Header Compression (SIG/Rel 4)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
9	RAN_Wis_	P_F	RAN improvements
2102	T1-06_16	P_BB	Conformance Testing Aspects - RAN improvements
2206	WI Completed	R_WI	RAB support enhancement - ROHC part only
2461?	T1-06_34	WT	Testing RAB support enhancements-Robust Header Compression

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

See LS from R2, R2-010760

TSG RAN WG2 would like to inform TSG-T WG1 that the Robust Header Compression (ROHC) protocol as standardised in the Internet Engineering Task Force (IETF) ROHC WG has been agreed by TSG RAN WG2 to be included in Release 4 of PDCP(TS 25.323).

ROHC has been part of the work item, "Radio Access Bearer Support Enhancements" and the results are captured in TR 25.844 v2.0.0. The corresponding CRs to include ROHC into the Release 4 of radio interface protocols have also been agreed in TSG RAN WG2.

The IETF standardisation process has a requirement for interoperability testing before an IETF protocol is made a permanent standard. However, TSG RAN WG2 would like to ask TSG-T WG1 if it is necessary to test the ROHC protocol in 3GPP if it already will be done in IETF. Should there be tests in 3GPP and/or co-operation from 3GPP with the IETF interoperability tests for ROHC?.

TSG RAN2 WG2 would like TSG-T WG1 to consider these questions when designing tests for Release 4 of PDCP.

4. Objective

This work item should provide the conformance test capability to verify that the radio access bearer support enhancements on the Uu interface are correctly implemented within the UE for Robust Header Compression (RoHC).

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	
TS34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification		TSG T #21, Sept 03	Header compression for VoIP, Normally referenced from an IETF RFC?,	
TS34123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases		TSG T #23, March 04	Preparation and modification of TTCN test cases to accommodate changes in test specification	

11. Work item rapporteurs

Dan Fox, ~~Chairman of TSG T1/SIG~~

12 Work item leadership

TSG T1-~~SWG/SIG~~

13 Supporting Companies

Ericsson, ~~Sharp~~, Motorola, Nokia, Cetecom, IRISA

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_T1-06_35. Testing UMTS 1900 (SIG/RF) Rel. Ind. CLOSED

Closed (TSG T1 #20)

~~1. 3GPP Work Area~~

X	Radio Access
	Core Network
	Services

~~2. Linked work items~~

WP ID	WID	Rel. *	Title
1216	RAN_Wis_21	P_F	Improvements of Radio Interface
1839	T1-06_3	P_BB	Conformance Test Aspects—improvements in Radio Interface
TBD	T1-06_35	WT	Testing UMTS 1900
2467	RAN_Wis_2	R_WI	UMTS 1900
2215	T1-06_10	R_WI	Testing UMTS 1800
1996	RAN_Wis_39	R_WI	UMTS 1800

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

~~3. Justification~~

~~The core specifications are being updated and enhanced to support radio carrier frequencies of 1900MHz and other related bands, such as 1800MHz. This capability has now been designated 'release independent'. This means that this capability can be applied to UEs conforming to any release.~~

~~This will be covered in the test specifications by either adding an applicability table (or similar device) to the current version of the document, or a separate document will be created as appropriate.~~

~~It is anticipated that these test cases will be very similar, if not combined with, the test cases for UMTS1800.~~

~~4. Objective~~

~~It has been decided at WARC 00 that IMT2000 can be extended down to the 1800/1900MHz 2G cellular bands.~~

~~The objective is to provide a conformance test specification to cover these new bands that can be applied to UEs conforming to any available release.~~

~~5. Service Aspects~~

~~None~~

~~6. MMI Aspects~~

~~None~~

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
TS34.12x Or additions to TS34.121/2	UE Conformance Specification; Radio Transmission and Reception, aspects of UMTS1800/1900 FDD	SWG RF		TSG T#14	TSG T#16, Jun-02, RF & pt1	New document or applicability table in current document
TS34.12x Or additions to TS34.123	UE Conformance Specification; Protocol, aspects of UMTS1800/1900	SWG SIG		TSG T#18	TSG T#19	New Document or applicability table, will require prose and TTCN parts
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	

11. Work item rapporteurs

Mr Kunitoshi YONEKURA, Fujitsu, Japan;
Mr Thomas MAUCKSCH, Rohde & Schwarz, Germany
Mr Dan FOX, Anritsu Ltd, UK

12. Work item leadership

TSG T1 SWGs /RF and /SIG

13. Supporting Companies

Qualcomm, Motorola, Nortel, Ericsson, Samsung

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_T1-06 36. Conformance Testing of HSDPA

1 3GPP Work Area

<u>X</u>	<u>Radio Access</u>
	<u>Core Network</u>
	<u>Services</u>

2 Linked work items

<u>WP ID</u>	<u>WID</u>	<u>Rel. *</u>	<u>Title</u>
<u>2476</u>	<u>RP-010915</u>	<u>P_F</u>	<u>High Speed Downlink Packet Access (HSDPA)</u>
<u>2478</u>	<u>RP-010915</u>	<u>P_BB</u>	<u>High Speed Downlink Packet Access (HSDPA) - layer 2 and 3 aspects</u>
<u>2480</u>	<u>RP-010915</u>	<u>P_BB</u>	<u>HSDPA RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing</u>

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3 Justification

The study item on HSDPA was concluded in RAN WG#11 with recommendations on the techniques to be included in Rel-5. The core specifications were updated and enhanced for Rel-5 and therefore the test specifications must be updated to reflect these changes. This work item enables the conformance testing of HSDPA.

4 Objective

The technical objective of this work item is the conformance testing of HSDPA to prepare a conformance test specification for the signalling layer 2 and 3 aspects. Also prepare a conformance test specification for the various RF characteristics of the HSDPA feature as they impact the mobile station performance and the radio resource management aspects.

5 Service Aspects

None

6 MMI-Aspects

None

7 Charging Aspects

None

8 Security Aspects

None

9 Impacts

<u>Affects:</u>	<u>USIM</u>	<u>ME</u>	<u>AN</u>	<u>CN</u>	<u>Others</u>
<u>Yes</u>		<u>X</u>	<u>X</u>		
<u>No</u>	<u>X</u>			<u>X</u>	<u>X</u>
<u>Don't know</u>					

10 Expected Output and Time scale

<u>New specifications</u>						
<u>Spec No.</u>	<u>Title</u>	<u>Prime rsp. WG</u>	<u>2ndary rsp. WG(s)</u>	<u>Presented for information at plenary#</u>	<u>Approved at plenary#</u>	<u>Comments</u>
<u>Affected existing specifications</u>						
<u>Spec No.</u>	<u>CR</u>	<u>Subject</u>		<u>Approved at plenary#</u>	<u>Comments</u>	
<u>34.108</u>		<u>Common Test Environments for User Equipment (UE) Conformance Testing</u>				
<u>34.121</u>		<u>Terminal Conformance Specification, Radio Transmission and Reception - FDD</u>				
<u>34.122</u>		<u>Terminal Conformance Specification, Radio Transmission and Reception - TDD</u>				
<u>34.123</u>		<u>UE Conformance Specification: Protocol, aspects</u>				

11 Work item rapporteurs

Carolyn Taylor (Motorola)

12 Work item leadership

T1

13 Supporting Companies

Panasonic, Nokia, NTT DoCoMo, Ericsson, Motorola

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c The WI is a Work Task:

[See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.](#)

WT_T1-06_36. Conformance Testing of HSDPA

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

8. Linked work items

WP ID	WID	Rel.*	Title

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

4. Objective

5. Service Aspects

6. MMI Aspects

7. Charging Aspects

8. Security Aspects

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes					
No					
Don't know					

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments

Affected existing specifications				
Spec No.	CR	Subject	Approved at plenary#	Comments

11. Work item rapporteurs

12. Work item leadership

13. Supporting Companies

Panasonic, Nokia, NTTDoCoMo

14. Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
	Work Task (go to 14c)

Work Item Description

WT_T1-06_39. Testing of Extended RoHC (SIG/Rel 4)

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
9	RAN_Wis_	P_F	RAN improvements
2102	T1-06_16	P_BB	Conformance Testing Aspects - RAN improvements
TBD	T1-06_39	WT	Testing of Extended RoHC

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

ROHC is designed for IP-based networks to be used in "cellular links" as in PS domain of 3GPP. Therefore ROHC is an essential part of PDCP Release 4. However, ROHC specification is a complex state/mode machine, which is subdivided in a framework specification part and in 4 profiles (RTP, UDP, ESP, uncompressed) described in detail in ROHC specification IETF RFC 3095. Since ROHC is optional but an essential for PDCP, ROHC conformance testing is proposed to be tested in terms of 3GPP.

See also WI. T1-06_34

4. Objective

This work item should provide extended conformance test capability to verify that Robust Header Compression (RoHC) as described in Specification IETF RFC 3095 and used in the PDCP layer description Release 4 is correctly implemented within the UE supporting RoHC.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	
TS34.123a,b		User Equipment (UE) conformance specification; Part 1: Protocol conformance specification, Part 2: Implementation Conformance Statement (ICS) proforma specification		TSG T #22, Sept 03	Header compression for several IP packet types, Referenced from IETF RFC 3095	
TS34123c		User Equipment (UE) conformance specification; Part 3: TTCN Test Cases		TSG T #23, Dec 03	Drafting and modification of TTCN test cases as separate test clause	

11. Work item raporteurs

Dan Fox, Chairman of TSG T1/SIG

12 Work item leadership

TSG T1 SWG/SIG

13 Supporting Companies

Cetecom, Nokia, Samsung, IRISA

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_40. Testing of support for IMS, Rel-5

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
TBD	T1-06_xx	P_F	UE Performance tests for Release 5
1274	SP-010339	R_WI	Call control and Roaming to support IMS
TBD	T1-06_40	WT	Testing of support for IMS, Rel-5

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

With the introduction of IMS as a release 5 feature it will be necessary to ensure that the UE can respond correctly to the call control commands. In addition new Radio Access Bearers will be need to support IMS and therefore the test specifications will need to reflect these enhancements

4. Objective

The objective of this work item is to develop signalling test cases that prove the correct operation of a Rel 5 UE when used with IMS. The test cases will ensure correct behaviour and the ability to support the IMS features and associated RABs.

This will result in changes to documents 34.108 and 34.123.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10.Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
	TBD					
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	
TS 34.108		Common Test Environments for User Equipment (UE) Conformance Testing		TSG T#17, September 2002	Create and maintain release 5 version and add new RAB(s)	
TS 34.123		UE Conformance Specification; Protocol, aspects		TSG T#21, Sept 2003, pt 1 TSG T#23, Mar 2004, pt 3	Create and maintain Rel 5 version of document and add new IMS test cases	

11.Work item rapporteurs

TBD (Mr Dan FOX, Anritsu Ltd, UK)

12 Work item leadership

Phillip Brown, Three, UK

13 Supporting Companies

Three, Nortel Networks, DoCoMo, TIM

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_41. General changes to TS34.121 and TS34.122 corresponding to release 5

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1216	RAN 21	P_F	Radio Interface Improvements
1839	T1-06_03	BB	Conformance Test Aspects - improvements in Radio Interface
TBD	T1-06_41	WT	General changes to TS34.121 and TS34.122 corresponding to release 5

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

It is recognised that as part of the release 5 improvements to the radio interface there will be additions to the core specification that will dictate the need for additional test specifications and changes to existing ones.. This WI covers those changes that become necessary when moving from release 4 and that are not already covered by other specific Rel 5 work items.

4. Objective

The WI will cover any additional change requests to TS 34.121 and TS34.122 necessary to provide test specifications that correspond to the release 5 core specifications.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
	TBD					
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
TS 34.108		Common Test Environments for User Equipment (UE)		TSG T#23, March 2004		
TS34.121 and TS34.122		UE Conformance Specification; Radio Transmission and Reception FDD/TDD		TSG T#23, March 2004		

11. Work item rapporteurs

Mr Mitsuru Yokoyama, Agilent Technologies

12 Work item leadership

TSG T1/~~RF~~

13 Supporting Companies

Agilent Technologies, Nokia, Motorola, Anritsu, Rohde & Schwarz....

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_42. General changes to TS34.121 corresponding to release 4

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
1216	RAN 21	P_F	Radio Interface Improvements
1839	T1-06_03	BB	Conformance Test Aspects - improvements in Radio Interface
TBD	T1-06_42	WT	General changes to TS34.121 corresponding to release 4

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

It is recognised that as part of the release 4 improvements to the radio interface there will be additions to the core specification that will dictate the need for additional test specifications and changes to existing ones.. This WI covers those changes that become necessary when moving from release 99 and that are not already covered by other specific Rel 4 work items.

4. Objective

The WI will cover any additional change requests to TS 34.121 necessary to provide test specifications that correspond to the release 4 core specifications.

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No	X		X	X	
Don't know					X

10. Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
	TBD					
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#		Comments
TS 34.108		Common Test Environments for User Equipment (UE)		TSG T#23, March 2004		
TS34.121		UE Conformance Specification; Radio Transmission and Reception FDD		TSG T#23, March 2004		

11. Work item rapporteurs

Mr Mitsuru Yokoyama, Agilent Technologies, Japan

12 Work item leadership

TSG T1/RF

13 Supporting Companies

Agilent Technologies, Nokia, Motorola, Anritsu, Rohde & Schwarz....

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_51. Conformance Testing of MExE Environment-CLOSED

Work Item Description

WT_52. Signalling testing for W/B AMR codec functions, Rel-5

1. 3GPP Work Area

X	Radio Access
	Core Network
	Services

2. Linked work items

WP ID	WID	Rel. *	Title
TBD	T1-06_70	P_F	Applications Platform Tests for Release 5
1445	SP-99354	R_WI	Wideband Telephony Service - AMR
TBD	T1-06_52	WT	Signalling testing for W/B AMR codec functions Rel-5

* Relationship: P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3. Justification

SA4 in LS to T1 stated that it was up to T1 whether there was any testing aspect required. Current thinking is that we need to perform a protocol test to ensure that the UE switches codec types when requested to.

The performance of the codec will not be tested, rather it will be a matter of commercial forces will apply

4. Objective

The objective of this work item is to prove that the UE can switch to AMR codec when requested by the network

5. Service Aspects

None

6. MMI-Aspects

None

7. Charging Aspects

None

8. Security Aspects

None

9. Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X			
No			X	X	
Don't know	X				X

10.Expected Output and Time scale (to be updated at each plenary)

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
	TBD					
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	

11.Work item rapporteurs

TBD

12 Work item leadership

TBD

13 Supporting Companies

TBD

14 Classification of the WI (if known)

	Feature (go to 14a)
	Building Block (go to 14b)
X	Work Task (go to 14c)

14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_53. Terminal Conformance Specification of Radio Transmission and Reception for DS-CDMA Introduction in the 800 MHz Band

1 3GPP Work Area

X	Radio Access
	Core Network
	Services

2 Linked work items

WP ID	WID	Relation	Title
1216		P_F	improvements of Radio Interface
24009	RP-030178	BB	DS-CDMA introduction in the 800 MHz band

3 Justification

As for IMT-2000, spectrum was first identified by WARC-92. WRC-2000 also considered issues related to IMT-2000, resulting in the additional spectrum identification for the terrestrial component of IMT-2000. In addition, ITU-R Study Group 8 has recently forwarded into the ITU approval process a revision to ITU-R Recommendation M. [1036-1]. This revision includes recommended frequency arrangements for the additional IMT-2000 spectrum identified at WRC-2000; in particular the band 806-960 MHz.

In Japan, currently the band 806-960MHz is mainly used for several Mobile Services. The allocation for the services are rather fragmented and complicated compared with other countries. A working group has been established under the national telecommunication council in Japan to consider the technical condition of the frequency re-arrangement in 800MHz band in order to enhance frequency efficiency. Therefore, the proponents of this work item believe that there is high possibility that IMT-2000 would be introduced in Japan in the band near future.

TSG RAN#19 approved work item description of DS-CDMA Introduction in the 800 MHz Band[RP-030178].

4 Objective

The purpose of this work item is to:

- 4.1 Alignment of Terminal Conformance Specification of DS-CDMA in the 800 MHz band to core specification.

The specific bands to be discussed are¹:

[810 – 855] MHz: Up-link (UE transmit, Node B receive)

[855 – 900] MHz: Down-link (Node B transmit, UE receive)

- 4.2 Generate CR's to update the appropriate documents

- 4.3 Any additional related issues.

5 Service Aspects

None

6 MMI-Aspects

None

7 Charging Aspects

None

8 Security Aspects

None

9 Impacts

Affects:	USIM	ME	AN	CN	Others
Yes		X	X		
No	X			X	X
Don't know					

¹ These uplink/downlink pairings are consistent with the revision of ITU-R M.[1036-1].

10 Expected Output and Time scale

New specifications						
Spec No.	Title	Prime rsp. WG	2ndary rsp. WG(s)	Presented for information at plenary#	Approved at plenary#	Comments
Affected existing specifications						
Spec No.	CR	Subject		Approved at plenary#	Comments	
34.121		Terminal Conformance Specification, Radio Transmission and Reception		T#22 (December 2003)		
34.108		Common test environments for User Equipment (UE) conformance testing		T#22 (December 2003)		

11 Work item rapporteurs

Kazumasa NITTA (NTT DoCoMo)

12 Work item leadership

T1

13 Supporting Companies

NTT DoCoMo, Fujitsu, Panasonic, NEC

14 Classification of the WI (if known)

	Feature (go to 14a)
X	Building Block (go to 14b)
	Work Task (go to 14c)

14b The WI is a Building Block:

This WI is a building block part of the radio interface improvement feature.