

WB-AMR (2/2)

- **CN aspects (95% completed):**
 - **Codec selection and GSM-UTRAN interworking** **completed**
 - **TFO and TrFO signalling** **completed**
 - **Radio Access Bearer optimisation** **completed**
 - **Radio Access Bearer renegotiation (impact at least on 23.018)** **completed**
 - **Tones and announcements** **not required /low priority**
 - **Billing, accounting and call detail record aspects** **CN completed**
 - **WB Conferencing and WB Voice Group calls** **not required**
 - **Adaptation of subscriber data in HLR/VLR** **not required**
 - **Legal interception** **on-going, pending on SA3-LI work**