

Release 1999 Submission form

Work Area / Item:		Iu signalling (RANAP)			
Affects:	UE/MS:	CN:	UTRAN:X	Compatibility Issues:	Yes: No:X
Expected Completion Date:		December 99			
Services impacted:					
Specifications affected:		25.413			
Tasks within work which are not complete:			<ul style="list-style-type: none"> • SoLSA (postponed by RAN#5) • Cell broadcast service (postponed by RAN#5) • Partial relocation (and handover), solved in R3, pending ack in other groups 		
Consequences if not included in Release 1999:					
Accepted by TSG#		for late inclusion in Release 1999:			

Abstract of document:

<Short introduction to the content of the document and it's interrelation with other documents>

Contentious Issues:

<List of known contentious issues which may impact the stability/acceptability of the document or may impact the content of other documents>