



3GPP TTCN Status Report (Dec 04) update of TP-040244

Shicheng Hu

**8-10 Dec 2004, Athens GR
TSG-T#26 TP-040288**

TM



Overview

- **General TTCN progress**
- **FDD TTCN TC approval and CR status**
- **LCR TDD TTCN**
- **2005 tasks**
- **Update of ToR**

General progress since T1#24

- **Total approved P1 – P4 TCs (GCF WI-10) reached 88%**
- **P4 verified TCs: 82%**
 - Current approved P4 TC: 77%
- **FDD TTCN deliveries in 2004**
 - 4 formal deliveries + 17 T1 interim working deliveries
- **Publication of weekly TTCN approval status, CR tracking list and TC reservation lists**
 - 1200 TTCN CRs + comments uploaded, tracked & controlled this year
 - Category B: 950, category F: 250
- **Nearly 200 LCR TDD TCs drafted**

Latest R99 TTCN approval status

Test case status summary 10-december 24:00

GCF package	Approved	Submitted for approval	Rest	Grand Total
1	94	2	3	99
2	87	0	8	95
3	82	0	11	93
4	74	5	17	96**)
Grand Total	337	7	39	383

Approved %
95
93*)
88
77
88

remaining TCs to be submitted %
3.03
8.42
11.83
17.71
10.18

TCs to be submitted to reach 80%
0
0*)
0
0
0

reserved TCs
0
1
3
9

Expected test case status summary 16-December 24:00

GCF package	Approved	Submitted for approval	Rest	Grand Total
1	96	0	3	99
2	87	0	8	95
3	82	0	11	93
4	79	0	17	96**)
Grand Total	344	0	39	383

Approved %
97
93*)
88
82
90

remaining TCs to be submitted %
3.03
8.42
11.83
17.71
10.18


TCs to be submitted to reach 80%
0
0*)
0
0
0

reserved TCs
0
1
3
9

*) 1 of the package 2 test cases has been suspended bei T WG1

***) 5 of the submitted test case are GERAN ones

TTCN approval Chart in 2004



GERAN TTCN approval

- The 1st GERAN-UTRAN TC e-mail approved
- Another 4 TCs in the approval queue
 - To be approved on 16th Dec.
- 82% of P4 approval (UTRAN + GERAN) will be reached
- The e-mail approved TCs are to be forwarded to GERAN#23 for formal approval
- 51.010-5 v6.0.0 has been created by GERAN
 - to contain GERAN/ UTRAN TCs approved



LCR TDD TTCN

- **2 CCSA / TDIA experts worked at ETSI**
- **197 TCs have been derived from FDD**
 - P1 : 75 TCs
 - P2 : 51 TCs
 - P3 : 46 TCs
 - P4 : 25 TCs
- **Baseline Rel-4, March 03**

TM

TTCN Tasks 2005 for FDD

- **Baseline moving from “R99 March 03” to “Rel-5 Dec 04” for R99 stream**
 - Transition period, March – May 05, for WI-10 & 12 (R99 interoperability test)
 - Two baselines maintained at this period
 - Intensive regression tests on the two baselines will be needed
- **Baseline “Rel-5 Dec 04” for Rel-5 stream starting in March for GCF WI- 13 (Enhancement), & WI-14 (HSDPA)**
 - Essential for HSDPA test
- **Two work streams on single baseline “Rel-5 Dec. 04” (ref. TP-040232, slide 7)**
 - Starting date: 1st June 2005
 - **R99 stream for GCF WI-10 &12**
 - **Rel-5 stream for GCF WI-13 & WI-14**
 - On single ASN.1 module of “Rel-5 Dec. 04”

FDD Milestones 2005

- **95% of GCF R99 WI-10 & 12 on R99 baseline**
 - 20 May 05
- **95% of R99 WI-10 & 12 on Rel-5 Dec 04 baseline**
 - 03 June 05
- **80% of Rel-5 WI – 13 & 14 on Rel-5 Dec. 04 baseline**
 - 10 Sept 05

TM

A GLOBAL INITIATIVE



A-GPS test in 2005

- **Recently GCF is introducing a new WI-15 for A-GPS test**
 - About 30 TCs
 - Baseline R99
 - Request TTCN
- **A-GPS will become one of the tasks in 2005**
- **Funding for A-GPS should be sorted out.**
 - Voluntary contributions from the interesting companies can be the solution.



LCR TDD 2005

- **LCR TDD continues to complete 4 packages**
 - Another 200 TCs for completion
- **Decision on the baseline moving to Rel-5 Dec 04 is not yet made**
 - Discussions with TDIA are ongoing
 - Proposal will be made at T1#26 (Feb 05)

TM

Updated Resource Situation for TF 160 in 2005 @ Dec 04

Tasks endorsed by PCG in Oct 04	Approx allocation in man months	Resulting resource allocation as a percentage	Notes
R99 Maintenance & Enhancement (WI-010 & WI-012)	22	24%	
LCR TDD	33	37%	TDIA to provide 17 man months on site voluntary contribution
Rel 4 & Rel 5 Enhancements (WI-013)	10	11%	
HSDPA (WI-014)	16	18%	Rohde & Schwarz to provide 4 man months on site voluntary contribution
RCM	9	10%	
Total	90		
A-GPS (WI-015) Task not established at the time of PCG endorsement in Oct 04, therefore no budget has been made available for it.	Nil	n/a	Scope of task not yet determined but the resources need to be provided by the WI sponsor companies

PCG#13 endorsed the tasks shown above (less A-GPS) and the OPs allocated 58 man months in Oct 04. The shortfall of 32 man months will be made up from voluntary contributions from:

- TDIA: 17 man months
- GSMA: 6 man months
- GCF: 3 man months
- Rohde & Schwarz: 4 man months
- Remainder: Potential sponsor identified but awaiting confirmed

Update of MCC task 160 ToR

- **Several reasons for updating ToR**
 - new funding for 2005 has been granted
 - GERAN-UTRAN TCs split out to MCC task 272
 - New tasks defined for 2005
- **ToR update in TP-040282 to be presented for approval separately**