Agenda item: 8.2.1.1
Title: Status report for WI
                   'Iu Enhancements for IMS Support in the RAN'
Source: Nortel Networks

Status Report for WI for TSG RAN

Work Item Name: 'Iu Enhancements for IMS Support in the RAN' (RANimp-RABSEIuEnhIMS)

SOURCE: Rapporteur   **TSG:** RAN   **WG**: 3

E-mail address rapporteur: Philippe.Godin@nortelnetworks.com

Ref. to WI sheet: `ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/Work_Item_sheets/`

Progress Report since the last TSG (for all involved WGs):
No contribution.

List of Completed elements (for complex work items):
*

List of open issues:
* RAN3 is still waiting for output of SA2/CN groups discussions on the open issue of varying traffic.

Estimates of the level of completion (when possible):   25% (note: this might be reviewed dependant on other group).

WI completion date review resulting from the discussion at RAN WG3: depends on other groups.

References to WG's internal documentation and/or TRs:
Tdoc R3-040562 TR25.852 v0.3.0 Iu Enhancements for IMS Support in the RAN