Technical Specification Group Services and System Aspects Meeting #2, Fort Lauderdale, 2-4 March 1999

TSGS#2(99)018

Source: **BT**

Title: **Project Plan**

Document for: **Information**

Agenda Item: **9.1**

Attached is a skeleton project plan relative to the referenced work items in TSG_SA Tdoc 011. It is provided both as a document for ease of viewing and as an MS Project file. (.mpp) for those equipped with the software.

These will be further progressed at the next SA_WG1 meeting in Edinburgh.

ID		Task Name
1		**Study of GSM 02 series specifications for UMTS**
2		Work Item Creation
3		Work Item Approval by TSG SA
4		Off line Review of Standards
5		Review and resolution of issues at WG1 meeting
6		Preparation and review of work items
7		Submission to TSG SA for approval
8		**Initial release of Specifications**
9		**TS: UMTS Services and Service Capabilities**
10		Work Item Creation
11		Work Item Approval by TSG SA
12		Transfer of material from TR 22-25
13		Review of Requirements from other partners input papers
14		members and partners input and e-mail discussion
15		Review and resolution of issues at WG1 meeting
16		Presentation to other WGs for comments
17		Ad hoc to resolve any final issues
18		Submission to TSG SA for approval
19		**UMTS Phase 1 Capabilities**
20		Work Item Creation
21		Work Item Approval by TSG SA
22		Review of Requirements from other partners input papers
23		members and partners input and e-mail discussion
24		Review and resolution of issues at WG1 meeting
25		Presentation to other WGs for comments
26		Ad hoc to resolve any final issues
27		Submission to TSG SA for approval
28		**Handover Requirements between UMTS and GSM etc**
29		Work Item Creation
30		Work Item Approval by TSG SA
31		Review of Requirements from other partners input papers
32		members and partners input and e-mail discussion
33		Review and resolution of issues at WG1 meeting
34		Presentation to other WGs for comments
35		Ad hoc to resolve any final issues
36		Submission to TSG SA for approval
37		**UMTS Service Principles**
38		Work Item Creation
39		Work Item Approval by TSG SA
40		Review of Requirements from other partners input papers
41		members and partners input and e-mail discussion
42		Review and resolution of issues at WG1 meeting
43		Presentation to other WGs for comments
44		Ad hoc to resolve any final issues
45		Submission to TSG SA for approval
46		**UMTS Charging and Billing**
47		Work Item Creation
48		Work Item Approval by TSG SA
49		Transfer of material from TR 22-24
50		Transfer of material from TR 22-71
51		Review of Requirements from other partners input papers
52		members and partners input and e-mail discussion
53		Review and resolution of issues at WG1 meeting
54		Presentation to other WGs for comments
55		Ad hoc to resolve any final issues
56		Submission to TSG SA for approval
57		**Interworking with IS-41 networks**
58		Work Item Creation
59		Work Item Approval by TSG SA
60		Drafting and discussion
61		Submision to TSG SA for approval
62		**Virtual Home Environment**
63		Work Item Creation
64		Work Item Approval by TSG SA
65		Review of Requirements from other partners input papers
66		members and partners input and e-mail discussion
67		Review and resolution of issues at WG1 meeting
68		Presentation to other WGs for comments
69		Ad hoc to resolve any final issues
70		Submission to TSG SA for approval
71		**Advanced Addressing**
72		Work Item Creation
73		Work Item Approval by TSG SA
74		Review of Requirements from other partners input papers
75		members and partners input and e-mail discussion
76		Review and resolution of issues at WG1 meeting
77		Presentation to other WGs for comments
78		Ad hoc to resolve any final issues
79		Submission to TSG SA for approval
80		**Quality of Service**
81		Work Item Creation
82		Work Item Approval by TSG SA
83		Preparation of First Draft
84		Review and resolution of issues at WG1 meeting
85		Preparation ofSecond Draft
86		Review and resolution of issues at WG1 meeting
87		Submission to TSG SA for approval