Notes from Work plan call on Nov 23, 2022.

4.1 5G MnF SCAS
Huawei presents. The work may be complete in Feb.

4.2 VNP
China Mobile presents. The work may be complete in May. 
Mr. Chair mentioned ENISA work. It may also bring extra work for SCAS work. (not only mentioning VNP)

4.3 MCXSec3
MSI presents. No status.

4.4 SCAS 5G phase 2
Huawei presents. No status. No separate TS. No big issue.

4.5 AAnF SCAS
China Mobile presents. No big issue.

4.6 split-gNB SCAS
Qualcomm presents. Well progressed. But a bit risk may exist.

5.1 FBS
Apple presents. 
Mr. Chair announce FBS may be skipped in next ad-hoc meeting.

5.2 SIV
(no presentation. Skipped.)

5.3 ProSe
CATT presents.
Mr. Chair comments to make it clearer to show how to move forward. Priority will be given in next meeting, for conclusions, key issue clarifications followed by Solutions. To reach conclusions easily during the meeting, request rapporteurs to list different option before meeting probably after the submission of the documents. Can't waste time on debating on different solution options as in Rel-17.
CATT clarifies the plan, if the plan works well, no exception sheet is needed.
Huawei asks whether new solutions could be involved in Jan. Meeting. If yes, it can't be concluded in Feb. meeting.
CATT clarifies to introduce new solution as there is a new key issue.
Mr. Chair asks to no new solution involving but refining current solution.
Huawei proposes way forward.
Mr. Chair clarifies.

5.4 Id-privacy
Interdigital presents.
China Mobile request to avoid email discussion/conf-calls duringthe  last week in January to following week due to Chinese New year.

5.5 ACM_SBA
Nokia presents.
Mr. Chair asks to double check whether there is impact to CT. Nokia confirms.
Mr. Chair suggests to complete work earlier, ending in May meeting may cause CT to complaint. The impact to CT should be listed and/or specified as early as possible.
Ericsson asks what is potential impact to CT.   Nokia clarifies.
Huawei comments it should be no impact to CT, maybe just stage 3 impact but in SA3 scope.
CableLabs considers some potential impact.
Nokia proposes way forward.

5.6 AKMA ph2
China Mobile presents.
Mr. Chair asks to clarify what the impact is, SA2 impact or LI impact. China Mobile replies both.
Nokia doesn't consider there is impact to SA2.

5.7 HTRA
Huawei presents.

5.8 eNA
China Mobile presents.
(Some missing due to bad connection)
Ericsson comments.
Mr. Chair comments.
Lenovo requests to open at least one contribution per company in next meeting.
Mr Chair clarifies it depends on priority list made by rapporteur, which can lead to conclusions fast.

5.9 EDGE ph2
Huawei presents.

5.10 PIN security
Vivo presents.
Mr. Chair asks to clarifies about solution missing.  Vivo clarifies.
Mr. Chair asks to double check impact to other WG. It would be impact on SA2 and CT.

5.11 SNAAPPY
Docomo presents.

5.12 eNS ph3
Huawei presents.
(Bad connection)
Mr. Chair asks questions. Huawei clarifies.

5.13 5WWC
Nokia presents.
Mr. Chairs asks whether dependency exists.   Nokia confirms there would be some CT impact.
CableLabs asks to have general conclusion/CR in January meeting.    Nokia is positive on this comment.

5.14 AIML to ngRAN
Ericsson presents. Progress in RAN3 is yet to be known. Next RAN3 meeting is coinciding with Feb SA3. So this could be a risk. Chair suggest to have RAN3/SA3 conf calls to sync up, if needed. 
(bad connection)

5.15 NG_RTC security
Huawei presents.

5.16 eNPN security
Ericsson presents.
Mr. Chair comments on conf call dates not to conflict with holidays, suggests to arrange it before Dec 15th.

5.17 UAS
Qualcomm presents.

5.18 USIA
Lenovo presents.
Mr. Chair asks whether offline call are help.   Lenovo replies the offline call could be made and may have some help.

5.19 Ranging
Xiaomi presents.
Chair asks whether it could be concluded in Q1, and offline call may be needed for contention issue.

5.20 AIML to 5GC
Oppo presents. Progress very slow.
(bad connection)

5.21 ZTS
Lenovo presents.
CableLabs asks whether there is need for normative work. Lenovo replies it may has based on conclusion.

5.22 User Consent
Huawei presents.

5.23 5MBS
Huawei presents.
Ericsson comments there is 1 solution for key issue 1.

5.24 SBA security
Nokia presents.

5.25 Satellite security
Xiaomi presents.


SA3 planning
Mr. Chair presents. SA plenary asks to finish as Q1, but currently it may need to be delayed to Q2 since Sa3 is depenent on SA2/SA6 etc architectural issues.
Qualcomm comments.





