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1. Overall Description:

RAN5 would like to provide information on the status of the conformance testing development for Mission Critical Services (MCS) as per the end of RAN5#88 meeting.
· At tis RAN5#88e meeting RAN5 endorsed the introduction of a new WI on UE Conformance Test Aspects for Mission Critical Enhancements for MCPTT, MCVideo and MCData for Rel-15

· The WI is pending approval at the 3GPP TSG RAN plenary in September. RAN5 expectations are that it is very unlikely opposition to the proposal to be raised

· After the approval the expectations from the supporting companies are work in the scope of the WI to start at the RAN5 meeting in November

· Pending the approval, the Target completion dates for the WI are planned for Q4, 2021. Depending on the outcome the TTCN completion could be expected one or two meeting cycles after that
· The intention of the supporting companies is to prioritise the work on the MCPTT Rel-15 in the Work Plan (WP) with the aim for facilitating provision of MCPTT Rel-15 conformance testing in the first half of 2021.
· At the same time, RAN5 agreed to continue with the development of the MCS test specification targeting the provision of TTCN-3 test suite which can be used for validating the conformance of MCS Clients compliant with the Rel-14 requirements.

· RAN5 will not develop testing for any Rel-13-only specific requirements. All MCPTT test case introduced as part of the Rel-13 are being updated with Rel-14 requirements, wherever needed, and will be used as appropriate for development of Rel-14 compliant testing

· The MCS Rel-14 WI is expected to be closed at the TSG RAN meeting in September. TTCN completion is to follow in 2021.

2. Actions:

None. For information.
3. Date of Next TSG-RAN WG5 Meetings:
TSG-RAN5 Meeting#89 
 9th - 20th Nov 2020
Electronic Meeting

TSG-RAN5 Meeting#90 
 1st - 5th Mar 2021
Athens, Greece

