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1 Introduction
The Work Item 5MBUSA (WI # 920010 ) on “5G Multicast-Broadcast User Service Architecture and related 5GMS Extensions” was agreed in S4aI211195 and afterwards approved in SA plenary #92-e in SP-210376.
In SA4#116-e, as SA4 further progresses on the definition of 5G MBS User Service architecture and reference points/interfaces and entities definition, it has become clear the support of related 5G Media Streaming (5GMS) extensions has depencies on SA2 Specification TS 23.247.
To ensure the stage 2 work of 5MBUSA can be completed in Rel-17, SA4 has updated the 5MBUSA work item description in S4-211671 to postphone the support of the 5GMS via MBS, Hybrid 5GMS via MBS, as well as other new and updated distribution methods and low-latency media delivery to Rel-18.
The updated objectives on architectural work are as follows:
1.
Specify the 5G MBS User Service architecture, including the following reference points/interfaces and entities:

a. New entities MBSF, MBSTF, MBS Client, and MBS AS.

b. The northbound reference points Nmb10 and Nmb8.

c. The reference point Nmb2 between the MBSF and the MBSTF.

d. The interfaces between the MBS Client and MBS network functions: MBS-4-UC, MBS-4-MC and MBS‑5.

e. The MBS Client reference points MBS-6 and MBS-7.
2.
Define relevant call flows and procedures to support
a.
5GMS over eMBMS
Note that there is a dependency on SA2’s work on Rel-17 TS 23.247. 
2 Proposed Time and Work Plan
	Meeting
	5G Multicast-Broadcast User Service Architecture and related 5GMS Extensions - #920010

	SA#92-e (15 – 21 June 2021)
	· Approve work item in SP-210376

	3GPP SA4-e (AH) MBS SWG post 114-e
	· Agree skeleton TS 26.502

	SA4#115-e (18 – 27 August 2021)
	· Agree time and work plan v0.0.1
· Progress pCRs on MBS User Service architecture, reference points/interfaces and entities

	3GPP SA4 MBS SWG AH post 115-e

Date: Oct 7, 2021, 15:30 – 18:00 CEST

Host: Qualcomm

Document Submission deadline: Oct 6, 2021, 12:00pm CEST
	· Progress pCRs on MBS User Service architecture, reference points/interfaces and new entities


	3GPP SA4 MBS SWG AH post 115-e

Date: Oct 21, 2021, 15:30 – 18:00 CEST
Host: Qualcomm

Document Submission deadline: Oct 20, 2021, 12:00pm CEST
	· Progress pCRs on MBS User Service architecture, reference points/interfaces and new entities

	3GPP SA4 MBS SWG AH post 115-e

Date: Oct 28, 2021, 15:30 – 18:00 CEST
Host: Qualcomm

Document Submission deadline: Oct 27, 2021, 12:00pm CEST
	· Progress pCRs on MBS User Service architecture, reference points/interfaces and new entities



	SA4#116-e (10 – 19 November 2021)
	· Agree the updated time and work plan v0.0.2

· Agreen on Presentation of TS 26.502 v1.0.0 for information in SA#94-e
· Progress pCRs on MBS User Service architecture, reference points/interfaces and new entities

· Progress dCRs on 5GMS via eMBMS

	3GPP SA4 MBS SWG AH post 116-e

Date: Dec 2, 2021, 15:00-17:00 CET

Host: Qualcomm

Document Submission deadline: Dec 1, 2021, 12:00pm CET
	· Progress TS 26.502 pCRs to complete state 2 definition of 5G MBS User Service architecture



	3GPP SA4 MBS SWG AH post 116-e

Date: Dec 9, 2021, 15:00-18 :00 CET

Host: Qualcomm

Document Submission deadline: Dec 8, 2021, 12:00pm CET
	· Progress TS 26.502 pCRs to complete stage 2 definition of distribution methods. 



	SA#94-e (Decemer 15-17, 2021)
	· Present TS 26.502 v1.0.0 for information

	3GPP SA4 MBS SWG AH post 116-e

Date: Dec 16, 2021, 22:00-00:00 CET

Host: Qualcomm

Document Submission deadline: Dec 15, 2021, 12:00pm CET
	· Progress TS 26.502 pCRs on detailed stage 2 procedures for 5G MBS User Services



	3GPP SA4 MBS SWG AH post 116-e

Date: Jan 13, 2022, 15:00 – 17:00 CET

Host: Qualcomm

Document Submission deadline: Jan 12, 2022, 12:00pm CET
	· Progress TS 26.502 pCRs defining stage 2 service operations at reference points Nmb10/, Nmb5, and Nmb2

	3GPP SA4 MBS SWG AH post 116-e

Date: Feb 3, 2022, 15:00 – 17:00 CET

Host: Qualcomm

Document Submission deadline: Feb 2, 2022, 12:00pm CET
	· Progress TS 26.501 dCR on 5G Downlink Media Streaming over eMBMS

	SA4#117-e (E-meeting, 14th-23rd February 2022)
	· Progress pCRs on procedures for 5G Multicast-Broadcast User Services
· Progress pCRs on static domain model, session life-cycle model and baseline parameters

· Progress pCRs procedures and collaboration model for 5GMS via eMBMS
· Agreen on Presentation of TS 26.502 v2.0.0 for approval in SA#95-e

	



	· 

	



	· 

	SA#95-e (March 16 – 18, 2022)
	· Present TS 26.502 v2.0.0 for approval
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