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1 Introduction

At the SA4#114-e meeting, the Work Item EVEX (5GMS AF Event Exposure) was agreed as S4-210973 and approved at SA#92-e in SP-210374. The targeted venue/timeframe for completion and approval of this work item is SP#95 (March 2022).
The objectives of this work item are four-fold:

1. Define the media related data and formats for the media session data to be exposed by the 5GMS AF. The carriage in existing AF events or the definition of new AF Events will be subject to agreements with SA2.
2. Enhance the 5GMS AF data collection to support direct and indirect collection of UE data pertaining to media sessions.
3. Devise mechanisms to control the access to the collected media session data.

4. Define a generic architecture within which media-specific solutions for the configuration and subsequent operation of data collection and data reporting (via event exposure) by the AF can be specified.
Furthermore, it is expected that the EVEX work will involve various interactions with the following 3GPP Work Groups:

· SA2, on the generalization of the overall design and stage 2 aspects of the generic architecture;

· CT3, on the stage 3 aspects of the protocols and formats of the overall architecture;

· SA6, on general architecture aspects; and
· SA3, on mechanisms related to controlling access to the collected media session data.

2 Work Plan
The initial work plan for the EVEX work item is proposed below.
	Meeting
	EVEX Work Item Objectives

	SP#92-e (16-18 June 2021)
	· EVEX Work Item approval by SA Plenary

	SA4 MBS SWG post 114-e #2 (24 June 2021)
	· Agreement (reached) on skeleton TS 26.531 (Data Collection and Reporting; General Description and Architecture)

	SA4 MBS SWG post 114-e #3 (08 July 2021)
	· Discuss pCR to TS 26.531

· Discuss proposed skeleton TS 26.532 (Data Collection and Reporting; Protocols and Formats)

	SA4 MBS SWG post 114-e #4 (22 July 2021)
	· Discuss/agree pCR to TS 26.531

· Discuss/agree on proposed skeleton TS 26.532

· Discuss/agree on initial version of EVEX work plan, v0.1.1

	SA4 MBS SWG post 114-e #5 (05 Aug 2021)
	· Discuss/agree on DPs/pCRs to TS 26.531 and TS 26.532

· Discuss/agree on EVEX-related DPs/dCRs/CRs to TS 26.501 and TS 26.512

	SA4#115-e (18-27 Aug 2021)
	· Discuss/agree on EXEX Work Plan

· Discuss/agree on TS 26.532 skeleton as initial version of spec

· Discuss/agree on DPs/pCRs to TS 26.531 and TS 26.532

· Produce v0.1 versions of TS 26.531 and TS 26.532
· Discuss/agree on DPs/dCRs/CRs to TS 26.501 and TS 26.512
· Produce/respond to outgoing/incoming LSs with SA2, SA3, SA6, CT3

	SA4 MBS SWG post 115-e telco(s):
07 Oct, 20201, 15:30 – 18:00 CEST;

21 Oct, 2021, 15:30 – 18:00 CEST;

28 Oct 2021, 15:30 – 18:00 CEST
	· Progress the EVEX work via discussion/agreement of DPs/pCRs/dCRs to TS’s 26,501, 26,512, 26.531 and 26.532

	SA4#116-e (10-19 Nov 2021)
	· Agreed pCRs to TS 26.531 in S4-211391, S4-211xxx (update of -1448), S4-211xxx (update of -1506)
· Agreed pCRs to TS 26.532 in (update of -1422), S4-211xxx (update of -1377)
· Produced v0.2.0 drafts of TS 26.531 and TS 26.532
· Produced LS replies to CT3 (S4-211585), SA2 (S4-211586), SA3LI and ETSI TC LI (S4-211579)

	SA4 MBS SWG post 116-e telco(s)
	· Progress the EVEX work via discussion/agreement of DPs/pCRs/dCRs to TS’s 26,501, 26,512, 26.531 and 26.532

· Tentative joint telco on Dec 9th with SA2 and CT3 to coordinate and plan EVEX-related work in each WG

· Produce v0.3.0 versions of TS 26.531 and TS 26.532 with power to approve as v1.0.0 versions of these specifications

	SP#94-e (Dec 2021)
	· Present v1.0.0 of TS 26.531 and TS 26.532 for information

	SA4#117 (14-18 Feb 2022 in Sophia Antipolis, FR)
	· Discuss/agree on final 5GMS-related CRs to TS 26.501 and TS 26.512
· Discuss/agree on final EVEX-related pCRs to TS 26.531 and TS 26.532
· Produce TS 26.531 v1.0.0 and TS 26.532 v1.0.0 
· Conclude EVEX-related LS exchanges with SA2, SA3, SA6, CT3
· Prepare work item summary to be presented at SP#95

	SP#95 (16-18 Mar, 2022 in Korea)
	· Present work item summary to SA Plenary

· Present TS’s 26.531 v2.0.0 and 26.532 v2.0.0, along with CRs to TS’s 26.501 and 26.512, for approval


3 Proposal
It is proposed to agree on the work plan as described in Section 2.
