1 Update of the Work Plan

The chairman proposed updates to the items on the work plan which involve CN4 activity, as follows:

	Unique ID
	Description
	Updated status

	2455
	SUA Feasibility Study
	50% complete

	1280
	SIP supplementary services
	No activity

	1285
	Network Capabilities (N4 aspects)
	CN4 do not see the need for any work on this item; deletion is requested

	2021
	CSCF-HSS (Cx) – stage 2 flows
	20% complete

	2023
	CSCF-HSS (Cx) – impacts from CAMEL
	No activity

	1289
	CSCF-HSS (Cx) – impacts on MAP
	No activity

	2024
	CSCF-HSS (Cx) – stage 3 protocol on Cx
	5% complete

	1292
	Call control & Roaming for the IMS; addressing, identities; impact on HSS
	No activity; estimated completion end December 2001

	1305
	Roaming between IMS and CS domain networks
	Overall progress depends on individual work tasks

	1307
	Roaming between IMS and CS domain networks; stage 2 review
	Depends on input from SA2 (completion of task 1306)

	1732
	Number portability in the IMS
	We have no visibility of the service requirement; chairman to ask SA1 chairman for more information

	1179
	Location services enhancements; event based and periodic LCS; impacts on MAP
	Depends on input from SA2 (completion of task 1538)

	2462
	Location services enhancements; LCS support in the PS domain; impacts on MAP
	Complete

	527
	Location services enhancements; LCS support in the PS domain; GTP signalling
	Complete

	1618
	Evolution of GSM PS algorithms; impact on GTP
	Complete

	1579
	Network domain security; control plane protection; integration of GTP signalling security architecture
	We await input from SA3; assuming that this comes from the next SA3 meeting, CN4 should complete their work in November 2001

	1582
	Network domain security; user plane protection; integration of GTP signalling security architecture
	We await input from SA3; assuming that this comes from the next SA3 meeting, CN4 should complete their work in November 2001

	2028
	Enhanced HE control of security; FS on network impacts
	We await input from SA3; assuming that this comes from the next SA3 meeting, CN4 should complete their work in November 2001

	2249
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes; N4 work
	We still await input from SA2 on the srchitecture

	2232
	Advanced Speech Call Items; stage 2
	No inputs received


