
ID Name Splitable Resource NamesTSG ApprovedWG Approved
1 3GPP fields: indicators, Name, Ressource name, Modified, Acronym, Modified since last TSG, TSG Approved, WG approved, IGC, Start, Finish,  % completed, Impacted TS and TR, hyperlink, WI rapporteur name, WI r e-mail, Unique ID, NotesNo No No

2 "CTRL + a"  to display all the 3GPP fields (move the vertical line to the right after the macro)No No No

3

4

5 Evolutions of transport Yes TSG RAN No Yes

27 Improvements of Radio Interface Yes TSG RAN Yes Yes

42 Low Chip Rate TDD option No WG RAN1 Yes Yes

51 RAN improvements Yes TSG RAN Yes Yes

61 Provisioning of IP-based multimedia services No WG SA1 Yes Yes

106 Emergency call enhancements Yes WG CN1 No Yes

117 Enable bearer independent CS architecture No WG SA2 Yes Yes

131 CS multimedia services No WG SA2 No No

141 Facsimile No WG SA1 Yes Yes

149 Global Text telephony No WG SA2 Yes Yes

162 Bearer Modification without pre-notification No WG SA1 Yes Yes

173 FS on Push Services No WG SA2 No No

174 VHE Yes WG SA1 Yes Yes

216 OSA No WG SA1 Yes No

235 CAMEL phase 4 Yes WG SA1 No No

242 CAMEL phase 5 No WG SA1 No No

245 MExE Yes WG T2 Yes Yes

257 Wideband Telephony Service  - AMR (Master) No WG SA4 Yes No

276 Transcoder-Free Operation (TrFO) No TSG CN No No

289 Tandem Free aspects for 3G and between 2G and 3G systems No WG SA4 No No

296 Multimedia Messaging No WG T2 Yes No

305 Advanced Cell Broadcast (to be deleted) No WG T2 No No

310 Terminal interfaces Yes WG T2 No No

320 Terminal local model No WG T2 Yes No

321 Definition of billing, charging and management (to be dispatched)No WG SA5 No No
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335 Location Services Yes WG SA2 Yes Yes

358 Ensure reliable QoS for PS domain and IM subsystem (Master) No WG SA2 No No

380 QoS for CS services at HOs (inter-MSC and SRNS change)No WG SA2 No No

383 UICC/(U)SIM enhancements and interworking Yes WG T3 No No

388 (U)SIM toolkit enhancements Yes WG T3 No No

394 Security enhancements Yes WG SA3 No No

421 Miscelleneous UE Conformance Testing Activities Yes WG T1 No No

427 Testing (to be dispatched to other features) Yes WG T1 No No

462 GERAN definition (to be dispatched to other features) Yes TSG GERAN No No
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