Title:
Progress of CAMEL work, changes to Work plan status after CN2#16 meeting in Beijing
Hello Alain

The following tabel gives the changes introduced in the revised CN2 WP stored on the H drive, done on the WP version from 19.th of December.

NB!!!!!!!!!!!!!!! :

The OSA feature MCC responsibel should be changed from Per to Adrian Zoicas since he has taken over the CN5 group. Can you do it or ?
	Unique ID
	Title
	3GPP release
	Notes of progress

	2018
	CAP over IP
	REL-4
	CN4 is working on this. On schedule. CN2 will follow the principles decided in CN4.  % completed increased until 15/1.

	
	CAMEL4 / Stage 1
	REL-5
	Not an CN2 issue

	2014
	CAMEL4 / Interactions with Optimal Routing
	REL-5
	On schedule. Increase completion rate so that it is seen to be according to schedule. % completed increased until 15/1.

	
	CAMEL4 / Call Party Handling
	REL-5
	Some progress. <No increase incompletion rate.

	2013
	CAMEL4 / Mid call procedure for MO and MT calls
	REL-5
	On schedule. Increase completion rate so that it is seen to be according to schedule. % completed increased until 15/1.

	
	CAMEL4 / Provisioning of IP-based multimedia services
	REL-5
	On standstill, no progress. The service requirement & architecture is open.

	
	CAMEL4 / CAMEL applicability to media streams like VoIP
	REL-5
	On standstill, no progress. The service requirement & architecture is open.

	2016
	CAMEL4 / CAMEL control over MT SMS
	REL-5
	On schedule. Increase completion rate so that it is seen to be according to schedule. % completed increased until 15/1.

	2015
	CAMEL4 / Inclusion of flexible tone injection
	REL-5
	On schedule. Increase completion rate so that it is seen to be according to schedule. % completed increased until 15/1.

	
	CAMEL4 / Charging notification to the CSE
	REL-5
	On standstill, no progress. The service requirement & architecture is open.

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


