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• Release Stability
• Release 6 Status
• Release 7 Status
• Recent Controversial Issues
• SA Organization
• SA Statistics
• Actions Requested of PCG
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Release 6 StatusRelease 6 Status
• Rel 6 Functionally Frozen and Stable
• Still a significant number of corrective CRs
• Alignment CRs still occurring
• Recent Completions:

– Domain Specific Access Control
– IWLAN Charging
– PS Handover

• Still Outstanding
– TR on MBMS user service guidelines

• Requested late Rel 6 additions being handled as “Early
Implementation Rel 7” packages
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Release 7 StatusRelease 7 Status

• Stage 1 Mostly Frozen
• Some Exceptions Permitted
• Stage 2 freezing expected March 2006
• Stage 3 freezing expected September 2006
• Some items (SAE, O&M completing later than

Sept 2006)
• TISPAN may require some specs be made

available early
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Recent Controversial IssuesRecent Controversial Issues
• Interoperability Testing (IOT)

– Study using a trial case planned
– Workshop planned Dec 08, 2005

• Use of 2G SIMs for GBA
– Principle confirmed of phasing out SIMS
– 2G SIM usage granted as an exception to the principle

• SA2 resource/time allocation
– SA2 on critical path of almost all features
– As system complexity grows, this problem increases
– Little SAE progress so far (Companies not compromising!)
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SA OrganizationSA Organization

460CodecsSA4

750Telecom MgmtSA5

4*50SecuritySA3

8150ArchitectureSA2

890ServicesSA1

4150System AspectsSA

~Mtgs/YearTypical SizeResponsibilityWG

* + 4 additional meetings for SA3 LI group
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Meeting Frequency betweenMeeting Frequency between
SA#27SA#27--SA#29SA#29

• SA: 2
• SA1: 4 (includes subworking groups)
• SA2: 4 (including SA2 specific ad-hocs)
• SA3: 5 (including SA3-LI)
• SA4: 3
• SA5: 5
• Workshops: 1
• Joint WG Meetings: 3
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SA ProductivitySA Productivity
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PCG Actions RequestedPCG Actions Requested

•• Add WIMAX Forum to list of permittedAdd WIMAX Forum to list of permitted
liaisonsliaisons

•• Advice on how to handle licensingAdvice on how to handle licensing
conditions for H.264/AVT codec codeconditions for H.264/AVT codec code
donationdonation
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