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Issues for SA AttentionIssues for SA Attention

•• SPAN 11 WP NAR: Use ofSPAN 11 WP NAR: Use of MNCsMNCs byby MVNOsMVNOs
– Liaison sent to SPAN11 on problems with introducing 

new MCCs or mixing 2-3 digit MNCs
– Liaison copied to SA1
– CN did not answer commercial questions

• Guidelines for SDO Input into ITU-T SSG Q.REF-1
– Release 99 Network and System specs
– Recommend basing upon output of TSG#11
– Warning that ITU-R & ITU-T versions may be different
– Actual output to ITU-T SSG up to SDOs
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Issues for SA Attention (cont.)Issues for SA Attention (cont.)

•• MAP Application SecurityMAP Application Security
– Two alternative sets of CRs approved in CN depending on approval

of TS 33.200
– General problem of SA3 providing requirements/architecture too 

late

• Co-ordination of OSA work
– Weak lead from VHE/OSA SA1
– Rotating OSA SA2 chair
– Poor communications with SA3 on security
– Overlap of scope with SA5 on charging
– Poor communications with T2 on retrieval of terminal capabilities
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Issues for SA Attention (cont.)Issues for SA Attention (cont.)

•• Transfer of IMS Service Provisioning workTransfer of IMS Service Provisioning work
– Work should be transferred to CN as soon as possible
– SIP+ designated ISC (IMS Service Control) in CN
– Currently to be handled in joint CN meetings

• Workplan updates
– WGs to evaluate workplan dependencies and timelines
– Input used to determine CN#13 position on IMS or Rel 5 

timelines
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Release 4 statusRelease 4 status

•• OSA Release 4 completedOSA Release 4 completed
–– TS 29.198TS 29.198--4 Call Control4 Call Control
–– TS 29.198TS 29.198--11 Account Management11 Account Management
–– TS 29.198TS 29.198--12 Charging12 Charging
–– TR 29.998TR 29.998--55--4 User Interaction Mapping: API to 4 User Interaction Mapping: API to 

SMS MappingSMS Mapping

•• All CN Release 4 items completeAll CN Release 4 items complete
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Release 5 statusRelease 5 status

•• IMS (Call control)IMS (Call control)
–– 24.22824.228 SignallingSignalling flows for IMS (v1.0.0)flows for IMS (v1.0.0)
–– 23.218 IMS Call Model (scope uncertain)23.218 IMS Call Model (scope uncertain)
–– 24.229 IMS CC Protocol (progressing)24.229 IMS CC Protocol (progressing)

•• IMS Service ControlIMS Service Control
–– Work transfer to CN needed ASAPWork transfer to CN needed ASAP
–– Protocol choice/requirements drive work allocation within CNProtocol choice/requirements drive work allocation within CN

•• IMS InterworkingIMS Interworking
–– 29.162: IW IMS29.162: IW IMS--IP (progressing)IP (progressing)
–– 29.163: IW IMS29.163: IW IMS--CS progressing (may be delayed)CS progressing (may be delayed)
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Release 5 status (cont.)Release 5 status (cont.)

•• End to End QoSEnd to End QoS
–– CN3 WI approvedCN3 WI approved
–– 29.207 (Go interface) started29.207 (Go interface) started
–– Work beyond Go interface unclearWork beyond Go interface unclear

•• IMS (IMS (CxCx))
–– 29.22829.228 CxCx Protocol (progressing)Protocol (progressing)
–– DIAMETER is working assumptionDIAMETER is working assumption
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Release 5 status (cont.)Release 5 status (cont.)
•• CAMEL Ph 4CAMEL Ph 4

–– WI approvedWI approved
• Interactions with Optimal Routing
• Call Party Handling
• DTMF Mid call procedure for MO and MT calls
• Provisioning of IP-based multimedia services / CAMEL applicability to media 

streams like VoIP
• CAMEL control of MT SMS
• Inclusion of flexible tone injection
• Charging Notification to CSE 
• Enhancements of dialled services
• Provision of location information of called subscriber
• Notification of GPRS mobility management events to CSE

–– Possible new contentsPossible new contents
• Location information during ongoing call
• ODB in HLR/SCP interface
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Release 5 status (cont.)Release 5 status (cont.)
•• OSA Phase 5OSA Phase 5

–– Scope of work not yet knownScope of work not yet known

•• Wideband AMRWideband AMR
–– WI to be provided at CN#13 (by CN4)WI to be provided at CN#13 (by CN4)
–– IncludesIncludes TrFOTrFO

•• GTTGTT
–– CR to provide GTT bearer capability approvedCR to provide GTT bearer capability approved

•• Evolution of Transport in CNEvolution of Transport in CN
–– Feasibility study for SUA delayed until CN#13Feasibility study for SUA delayed until CN#13
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Release 5 status (cont.)Release 5 status (cont.)
•• Emergency Call Enhancements Emergency Call Enhancements -- PSPS

–– No activityNo activity
–– SIMless SIMless case not yet removed from WIcase not yet removed from WI
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Leadership ChangesLeadership Changes

• CN1
– Per Johan Jorgensen moved to CN1 secretary

• CN2
– Andrijana Jurisic new CN2 secretary

• CN4
– Yun Chao-Hu (ETSI/Ericsson) stepping down as chair
– Ian Park (ETSI/Vodafone) elected as Chair
– Peter Schmitt (ETSI/Siemens) elected as vice-chair
– Toshiyuki Tamura (NEC) elected as vice-chair

• CN5
– Lucas Klostermann (ETSI/Ericsson) will step down as chair
– Chair (and if necessary vice-chair) elections in July
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2002 CN Schedule2002 CN Schedule

14.-18. Jan. 2002 Joint CN1/CN2/CN3/CN4 WGs
6.-8. Mar. 2002 CN #15 (Korea)
8.-12. Apr. 2002 Joint CN1/CN2/CN3/CN4 WGs
13.-17. May 2002 Joint CN1/CN2/CN3/CN4 WGs
5.-7. Jun. 2002 CN #16 ( )
29. Jul. – 2. Aug. 2002 Joint CN1/CN2/CN3/CN4 WGs
4.-6- Sep. 2002 CN #17 (France)
23.-27. Sep. 2002 Joint CN1/CN2/CN3/CN4 WGs
11.-15. Nov. 2002 Joint CN1/CN2/CN3/CN4 WGs
4.-6. Dec. 2002 CN #18 (New Orleans)

CN5 is encouraged to meet jointly with other groups


