TSG-SA1 Ad Hoc on Release 2000
S1-IP-00093r
Las Vegas, 3rd - 5th May, 2000 


Source: R00 Chairman

Subject: R00 workplan 
S1 R00 work plan, rev1

Week 18
3.-5. May
S1 R00 ad hoc

Target: Completion of TR 22.976 and distribution for comments to other WGs.

Week 19
12 May
S1 TR presented to S2 R00

Week 20

Email review of comments (on the need basis when comments are received).

Week 21



Week 22
31. May
Proposal on S1 R00 task plan, i.e. How the TR is transferred to CRs and possibly to new TS. Identification of relevant rapporteurs. AP. Drafted and emailed by Kokkola/Cataldo. 

Week 23
8. June (14:00-17:00 GMT)
Phone conference

Target: Review of task plan. If TR is changed (e.g. based on comments from other WGs). Final version is put on email approval.

Week 24



Week 25



Week 26
26. - 28. June
TSG-SA#8, TR 22.976 for approval

Week 27
3.-7. July
R00 ad hoc

Target: Preparation and review of CRs.

Week 28



Week 29
17.-21. July
S1 Plenary Denmark (incl 1½ day R00 ad hoc)

Target: Completion and approval of R00 CRs.

…



Week 46
13.-17. November
S1 Plenary (US)
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