Source: CN2 Chairman & Vice Chairmen

Title: Work Item Status Sheet for R99 / Gateway Location Register

Agenda item: 5.2.2

Document for: Decision

Work Area / Item:		Gateway Location Register					
Affects:	UE/MS:	CN: X	UTR	AN:	Compatibility Issues:	Yes: X	No:
Expected Completion Date:		TSG CN #07, March 2000					
Services impacted:		Internetwork signalling optimisation					
Specifications affected:		TS 23.119, 29.119, 29.120					
Tasks within work which are not complete:			➤ Introduction of SDL diagrams for Location Management within the Stage 2 document				
			➤ The impact of CCBS within a GLR environment				
				> The interaction between the GLR and Super Charger			
Consequences if not included in Release 1999:			Unnecessary internetwork signalling within the 3G network for Mobility Management				
Accepted by TSG# 6 for late inclusion in Release 1999:							