

Source: CN2 Chairman & Vice Chairmen
Title: Work Item Status Sheet for R99 / Super Charger
Agenda item: 5.2.2
Document for: Decision

Work Area / Item:	Super Charger				
Affects:	UE/MS: X	CN: X	UTRAN:	Compatibility Issues:	Yes: X No:
Expected Completion Date:	TSG CN #07, March 2000				
Services impacted:	Inter - & Intra-network signalling optimisation				
Specifications affected:	TS 23.040, 23.060, 23.116, 29.002				
Tasks within work which are not complete:	<ul style="list-style-type: none">➤ Release of TMSIs after purging➤ The application of the Super Charger principle for GPRS Mobility Management				
Consequences if not included in Release 1999:	Unnecessary signalling within the 3G network for Mobility Management				
Accepted by TSG#	for late inclusion in Release 1999:				