

Source: MCC
Title: Workplan updates on CN2 and CN5
Agenda item: 11.1
Document for: INFORMATION

Introduction:

This document informs of changes made to the 3GPP workplan updated for CN#10,- for CN2 on Features, Building Blocks and Work Tasks where responsibility has been assigned. And is in line with CN2#15 (Paris) meeting discussions and the status report from CN2 chairman.

ID2018: CN2 wants CAP after MAP under the BB 'IP Transport of CN protocols (e.g., CAP, MAP)'

ID1288: This work has not started. Should be clarified what interaction exists with ID2017 'CAMEL applicability to media streams like VoIP'

Under the feature CAMEL phase 4:

ID2011: This task has not started yet, new time proposed.

ID2012: Increased the completion rate.

ID2013: Increased the completion rate.

ID2015: Increased the completion rate.

ID2016: Increased the completion rate.

ID2017: This task should be clarified towards ID1288, but has not started yet so new time is proposed.

This document informs of changes made to the 3GPP workplan updated for CN#10,- for CN5 on Features, Building Blocks and Work Tasks where responsibility has been assigned. This is the MCC impression based on documents and discussions during last CN5#7 (Sophia) meeting.

Under the feature OSA enhancements:

ID1530: Increased the completion rate.




ID1422: Task startpoint changed.

ID1434: Note and questionmark removed.

ID1786: Proposed in S1O00043 to become a Rel4 issue.

ID 1787 and ID 1788: LCS completion rate incremented for stage 1, and aligning stage 3 to a Rel-4 timeschedule, giving stage 2 some time for review.



Project: 3GPP_Work Plan Date: Thu 07/12/00	Task Task Progress	 Critical Task  Critical Task Progress	 Milestone  Summary	 	Rolled Up Task Rolled Up Critical Task	 Rolled Up Milestone  Rolled Up Progress	  External Tasks	 Project Summary  Summary Progress	
---	-----------------------	---	--	--	---	---	---	---	---