

CN3 changes to Work Plan v010330

MAJOR Changes

GTT Interworking [UID=1524] DELETE THIS PLEASE not required

IWF at the Edge (CN border) [UID=2205] DELETE THIS PLEASE not required

UID 1549 renamed to End to End Stage 3. it is the Rel-5 WID for CN(3) please include I your new QoS structure.

MINOR Changes

Interworking between IM CN subsystem and CS networks - % complete knocked up to 30%

Interworking between IM CN subsystem and IP networks - % complete knocked up to 30%

ID	Uniquid/IC	Name	Release	Scalable	Resource Name	Model	Acronym	Level of	Start	Qtr 1, 2000												Qtr 2, 2000												Qtr 3, 2000												Qtr 4, 2000												Qtr 1, 2001												Qtr 2, 2001												Qtr 3, 2001												Qtr 4, 2001												Qtr 1, 2002												Qtr 2, 2002												Qtr 3, 2002												Qtr 4, 2002											
										Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec																																																																																				
91	1273	Provisioning of IP-based multimedia services	R#5	No	WG SA1	No	IMS	TSG	Mon 03/01/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
92	1274	Call control and roaming to support IP-based multimedia services		No	WG SA2	No	IMS-CCR	TSG	Mon 03/01/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
117	1294	Interworking with other multimedia protocols		No	WG CN3	No	IMS-CCR	TSG	Mon 28/08/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
119	2047	Interworking between IM CN subsystem and CS networks		No	WG CN3	Yes	IMS-CCR/RWCS	TSG	Mon 28/08/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
120	2048	Interworking between IM CN subsystem and IP networks		No	WG CN3	Yes	IMS-CCR/RWP	WG	Mon 28/08/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
157	1322	Enable bearer-independent CS architecture	R#4	No	WG SA2	No	CSSPLIT	TSG	Mon 03/01/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
158	1323	Enable bearer-independent call control		No	WG CN4	No	CSSPLIT	WG	Mon 03/01/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
160	1325	Standardisation of protocols (control & user planes) over Nb interface		No	WG CN3	Yes	CSSPLIT	TSG	Tue 02/01/01	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
163	1327	Bearer control between MSC server and MGW		No	WG CN4	No	CSSPLIT	TSG	Fri 01/09/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
165	1329	stage 3 - parameter value issues		No	WG CN3	Yes	CSSPLIT		Tue 02/01/01	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
172	1340	Facsimile	R#4	No	WG SA1	No	FAX	TSG	Tue 22/02/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
173	1341	Real Time Fax		No	WG SA2	No	FAX-RT		Tue 22/02/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
176	1648	Service provision		No	WG CN3	No	FAX-RT		Tue 22/02/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
181	1517	Global Text Telephony	NA	Yes	WG SA2	No	GTT	TSG	Wed 28/06/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
188	2239	Improvements of GTT	R#5	No	WG SA2	No			Mon 09/10/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
193	1524	Interworking (DELETE PLEASE ALAN)		No	WG CN3	Yes	GTT-4W		Mon 12/03/01	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
287	1541	Transcoder-Free Operation	R#4	No	WG CN4	No	TIFO		Mon 03/01/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
295	905	Speech Transcoder: Location and Control at the UMTS Core Ne		No	WG SA2	No	TRFO-STLC	WG	Mon 10/04/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
297	2205	MF at the Edge (CN border) DELETED ALAN		No	CN3(100%)	Yes	TRFO-STLC		Mon 10/04/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
371	1542	TO BE RESTRUCTURED- Ensure reliable QoS for PS domain	R#4	No	WG SA2	No	GoSPS		Mon 03/01/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
376	1547	Mapping of end to end QoS parameters on each interface		No	WG SA2	No	GoSPS-MAPEND		Fri 14/04/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
378	1549	End to End QoS Stage 3	R#5	No	WG CN3	Yes		WG	Mon 02/10/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
384	1550	Interactions between external mechanisms and UMTS mechanisms		Yes	WG CN3	Yes			Mon 21/05/01	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
396	1554	Evolution of maximum SDU size		No	WG SA2	No	GoSPS-MAXSDU		Fri 14/04/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															
398	1559	Impact on interworking over GTP e.g. PPP		No	WG CN3	No			Mon 09/10/00	[Timeline bars for Q1-Q4 2000-2002]																																																																																																																																															

