

Source : RAN WG2 Chairman

Object: Time-plan for RAN WG2 in 2000

The following time-plan is submitted for approval in RAN plenary.

The work in year 2000 will be prioritised according to the following:

- Completion of outstanding items for release 99
- Corrections and clarifications of release 99 specifications
- Specification of release 00 features

Already identified features that should be targeted for release 00 are:

- Hybrid ARQ
- FAUSCH
- Asymmetric reconfiguration
- PDCP Multiplexing

Already identified features that will be studied in year 2000 are:

- UE speed estimation
- ODMA

The following time-plan identifies the key milestones respective to RAN plenary. The submission to RAN plenary of corrections and clarifications on release 99 are not mentioned, since this should be a continuous process throughout year 2000.

Meeting	Dates	Milestones
WG2 #10	17 - 21 January	
WG2 #11	28 Feb - 03 March	
RAN #7	13 - 15 March	Presentation of CRs completing release 99
WG2 #12	10 - 14 April	
WG2 #13	22 - 26 May	
RAN #8	19 - 21 June	Presentation of stage 2 for release 00 for information
WG2 #14	03 - 07 July	
WG2 #15	21 - 25 August	
RAN #9	25 - 27 September	Presentation of stage 2 for release 00 for approval
WG2 #16	09 - 13 October	
WG2 #17	13 - 17 November	
RAN #10	11 - 13 December	Presentation of all CRs for release 00 for approval