

Source: Rapporteur

Title: Status Report of Work Item Separation of resource reservation and activation

Document for: Information

Status

The work on this Work Item has started. TR v0.1.0. has been approved, including the progress that was made for Release 4 on this worktask.

Open Issues

The following open issues are identified:

1. Should it be possible to indicate an activation CFN in the procedure establishing an RL? This approach would mean a “delayed activation” of the DL transmitter without requiring a separate procedure to perform the activation.
2. Should also the CRNC be allowed to set the initial DL power level at activation?
3. Is a 2 step (like synchronuous RL-Reconf) required for activation/de-activation or would a 1 step procedure be sufficient?

Proposal

No action required.