

Status Report for WI to TSG

**Work Item Name:** "Improvement of RRM across RNS and RNS/BSS"

**SOURCE:** Nokia (Antti Toskala)

**TSG:** RAN

**E-mail address rapporteur:** antti.toskala@nokia.com

**Ref. to WI sheet:** RAN\_Work\_Items.doc

**Progress Report since the last TSG (for all involved WGs):**

No activity has taken place on Rel'6 WIs in TSG RAN WG3 yet due to the high work load on Rel'5 issues

**List of Completed elements (for complex work items):**

-.

**List of open issues:**

-.

**Estimates of the level of completion (when possible):**

Work has not been started yet.

**WI completion date review resulting from the discussion at the working group:**

The proposed completion date should be set to TSG RAN#18.

**References to WG's internal documentation and/or TRs:**

No internal documents have been generated yet