

TSG-RAN Meeting #16  
Marco Island, FL, USA, 4 - 7 June 2002

*RP-020389*

**Title:**           **Status Report of WI** “Improvement of Inter-frequency and inter-system measurement ”

**Document for:**   **Approval**

**Source:**           **Nokia (WI Rapporteur)**

**Agenda Item**       **8.1.2**

---

## Status Report for WI to TSG

**Work Item Name:** "Improvement of Inter-frequency and inter-system measurement "

**SOURCE:** Nokia (Antti Toskala)

**TSG:** RAN

**E-mail address rapporteur:** antti.toskala@nokia.com

**Ref. to WI sheet:** RAN\_Work\_Items.doc

**Progress Report since the last TSG (for all involved WGs):**

No progress since last TSG RAN. Pending for also submissions on previously discussed (in TSG RAN WG1) issues to TSG RAN WG3 Rel'6 discussions.

**List of Completed elements (for complex work items):**

No completed elements.

**List of open issues:**

WG3 side (RNC) complexity of the proposed method

**Estimates of the level of completion (when possible):**

Work has not started yet.

**WI completion date review resulting from the discussion at the working group:**

No change.

**References to WG's internal documentation and/or TRs:**

No internal documents have been generated yet.