

Status Report for WI to TSG

Work Item Name: Radio access bearer support enhancement

SOURCE: Rapporteur

TSG: RAN

WG: 2

E-mail address rapporteur: juha.mikola@nokia.com

Ref. to WI sheet: RAN_Work_Items.doc

Progress Report since the last TSG (for all involved WGs):

RAN WG2:

Rel-5 work was progressed at RAN2#30 where R2-021626 motivated the proposed structure of RRC container for RFC3095 context. No concerns were raised. In RAN2#31 the corresponding CR to RRC (R2-022024) was submitted but there was no time to treat it.

Rel-6 work has not yet started.

RAN WG3:

All Rel-5 work has been finalized.

Rel-6 work has not yet started.

List of Completed elements (for complex work items):

List of open issues:

Estimates of the level of completion (when possible):

WI completion date review resulting from the discussion at the working group:

References to WG's internal documentation and/or TRs:

TR 25.860v5.0.0

R2-021626 Structure of RRC container for RFC3095 context, Nokia

R2-022024 Proposed CR to 25.331 (Rel-5) on Structure of RRC container for RFC3095 context, Nokia