

Status Report for WI to TSG

Study Item Name: Improvement of inter-frequency and inter-system handovers

SOURCE: Rapporteur (Antti Toskala, Nokia) **TSG:** RAN **WG:** 1

E-mail address rapporteur: antti.toskala@nokia.com

Ref. to SI sheet: RAN_Study_Items.doc

Progress Report since the last TSG (for all involved WGs):

RAN3#32

Input document was discussed. The document presented the scheme discussed in WG1 and raised the discussed of WG3 aspects. To seek some further clarification, a LS was decided to be drafted to WG3 to seek for clarification. The LS was done over email approval.

RAN1 #28bis:

No inputs, the LS from WG3 was under preparation in WG3 reflector.

RAN1 #29:

The LS from WG3 was received and generation of the answer was postponed to WG1#30. No other inputs on the issue were received.

List of Completed elements (for complex work items):

List of open issues:

RNC complexity for the use of the method discussed

Estimates of the level of completion (when possible):

SI completion date review resulting from the discussion at the working group:

The proposed completion date is RAN#20 (June 2003)

References to WG's internal documentation and/or TRs: