

Status Report for WI to TSG

Work Item Name: Inter-frequency and inter-system measurement improvements

SOURCE: Rapporteur (Antti.Toskala, Nokia) **TSG:** RAN **WG:** 1

E-mail address rapporteur: Antti.Toskala@nokia.com

Ref. to SI sheet: RAN_Work_Items.doc

Progress Report since the last TSG (for all involved WGs):

RAN WG1 meeting #33
No discussions took place

RAN WG3 meeting #37:

One document was submitted. It was concluded that more details on actual solution were needed before further discussion. Discussion was postponed to #38meeting.

List of Completed elements (for complex work items):

List of open issues:

- RNC complexity of the proposed method

Estimates of the level of completion (when possible):

WI completion date review resulting from the discussion at the working group:

References to WG's internal documentation and/or TRs: