

PROPOSED ACTION PLAN TOWARD M.1457-6 IN CASE OF 'MINIMAL' UPDATE

M.1457-6 Planning

Initial Sub
UTRA FDD
UTRA TDD

RAN#26

8-10/12 '04

ITU-R AH: Planning & Initial Sub

WP8F#15

1-8 Feb '05

Cut off
24/1

RAN#27

9-11/3 '05

Final Sub
UTRA FDD
UTRA TDD

RAN#29

21-23/9 '05

ITU-R AH: Final Sub

WP8F#16

12-19 Oct 2005

Cut off
3/10

RAN#28

1-3/6 '05

Cut off
30/5 (?)

WG's

