


PROPOSED ACTION PLAN TOWARD M.1457-6 IN CASE OF 'COMPLETE' UPDATE



ITU-R AH: Planning & Initial Sub

Cut off 24/1

Update Sub UTRA FDD UTRA TDD

Final Sub UTRA FDD UTRA TDD 3GPP GCS

WG's

RAN

RAN#28

WP8F#16

WG's

RAN#29

WP8F#17

draft comments

Cut off 30/5 (?)

Draft comments

ITU-R AH: Final Sub

Cut off 3/10

12-19 Oct 2005

ITU-R AH: Update Sub