

**3GPP TSG-SA#3
Yokohama, JAPAN, 26-28 April 1999**

TSGS#3(99)159

3GPP
TSG-T meeting #3
Yokohama, Japan 22-23 April 1999

Document TSGT#3(99)098

Source: T2 Secretary
Title: TSG T2 Work program - Status after T2#3
Document for: Information
Agenda Item:

Printed on: 14/04/1999

TR/TSGT-02TI_AAT_U

Deliverable TR

Creation date: 10/03/1999

Standstill:

Technical body in charge: 3GPP

WT:

Title: 3rd Generation Mobile Telecommunication;

Technical Specification Group (TSG) Terminal

Terminal Interfaces (Alternatives to AT commands)

Edition:

Lead Body:

Cover date:

T

Rapporteur:

Tel:

Fax:

E-mail:

Technical editor: Doig, Ian

Database record last update: 22/04/1999

Scope and field of application:

Report on options

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				16/06/1999		1.0.0
7	WG approval				17/06/1999		2.0.0
8	TB approval				22/12/1999		3.0.0
12	Publication	PU			05/01/2000		

Keywords

UMTS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

TR/TSGT-02SIP_U

Deliverable TR 22.45
Creation date: 11/03/1999
Standstill:
Technical body in charge: 3GPP

Edition:
Lead Body:
Cover date:

Rapporteur: Colban, Eric (Ericsson)
Tel: **Fax:**
E-mail:
Technical editor: Doig, Ian
Database record last update: 22/04/1999

Title:
Technical Specification Group (TSG) Terminal
services end to end Interworking (FAX over IP)

Scope and field of application:
Report on service over IP incl. FAX report on service over IP incl. FAX

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				18/06/1999		1.0.0
7	WG approval				15/11/1999		2.0.0
8	TB approval				15/12/1999		3.0.0
12	Publication	PU			29/12/1999		

Keywords

UMTS
IP

Projects

TSG T
UMTS

Mandates

Secretariat Comments

10/03/1999 doig WI reference subject to change.
Estimate schedule only (to be revised)
11/03/1999 doig See DTR/TSGT-022104U

TR/

Deliverable TR

Creation date: 11/03/1999

Standstill:

Technical body in charge: 3GPP

WT:

Title:

Technical Specification Group (TSG) Terminal

Multi-mode Issues

Edition:

Lead Body:

Cover date:

T

Rapporteur: Persson, Sofi

Tel: +46 40 10 51 25

Fax: +46 70 616 1362

E-mail: sofi.a.persson@telia.se

Technical editor: Doig, Ian

Database record last update: 22/04/1999

Scope and field of application:

Report on work already done, and issues that need additional treatment to allow efficient multi-mode terminal implementations

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				17/09/1999		1.0.0
7	WG approval				04/10/1999		2.0.0
8	TB approval				07/10/1999		3.0.0
12	Publication	PU			29/10/1999		

Keywords

UMTS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

TR/TSGT-02TFPG_U

Deliverable TR

Creation date: 11/03/1999

Standstill:

Technical body in charge: 3GPP

RT:

Title:

Technical Specification Group (TSG) Terminal
Terminal Features and Performance (general features)

Edition:

Lead Body:

Cover date:

T

Rapporteur: Bishop, Craig (Samsung)

Tel: **Fax:**

E-mail:

Technical editor: Doig, Ian

Database record last update: 22/04/1999

Scope and field of application:

Report:

review all terminal features

identify min set for certain applications where the application is supported

work close with TSG-SA WG1 + others, see TD T2-99038

ref ARIB Vol4, chapter 2.1

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				21/05/1999		1.0.0
7	WG approval				14/06/1999		2.0.0
8	TB approval				17/06/1999		3.0.0
12	Publication	PU			17/12/1999		

Keywords

UMTS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

14/04/1999 doig

Rapporteur ; change to appropriate person (NEC) when identified

TR/TSGT-02TI_OAP_U

Deliverable TR

Creation date: 10/03/1999

Standstill:

Technical body in charge: 3GPP

WT:

Title: 3rd Generation Mobile Telecommunication;

Technical Specification Group (TSG) Terminal

Terminal Interfaces; synchronisation and object exchange

Edition:

Lead Body:

Cover date:

T

Rapporteur: Holley, Kevin

Tel: +44 1 71 519 9028

E-mail: kevin.holley@bt.com

Technical editor: Doig, Ian

Database record last update: 14/04/1999

Fax: +44 1 71 519 9028

Scope and field of application:

Report identifying applications not covered elsewhere + and propose method of handling in WG2

Reference: 04.02, 07.08. ARIB Vol.4, Ch.8

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				16/06/1999		1.0.0
7	WG approval				15/10/1999		2.0.0
8	TB approval				22/12/1999		3.0.0
12	Publication	PU			05/01/2000		

Keywords

UMTS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

14/04/1999 doig

The title of this document changed to synchronisation and object exchange.

It shall be based on IrMC 1.1

Missing editor and responsible

TR/TSGT-02TI_P_U

Deliverable TR

Creation date: 10/03/1999

Standstill:

Technical body in charge: 3GPP

WT:

Title:

Technical Specification Group (TSG) Terminal
Terminal Interfaces (physical interface)

Edition:

Lead Body:

Cover date:

T

Rapporteur: (NTTDoCoMo)

Tel: +44 1 71 519 9028

E-mail: kevin.holley@bt.com

Technical editor: Doig, Ian

Database record last update: 14/04/1999

Fax: +44 1 71 519 9028

Scope and field of application:

Report on options. References: 04.02, 07.10. ARIB Vol.4, Ch.8

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
5 S	First draft				01/04/1999	01/04/1999	0.0.1
6	First complete draft				01/05/1999		1.0.0
7	WG approval				15/10/1999		2.0.0
8	TB approval				22/12/1999		3.0.0
12	Publication	PU			05/01/2000		

Keywords

UMTS

Projects

TSG T
UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

14/04/1999 doig

Estimate schedule only (to be revised)

Editor is NTT DoCoMo

Based on the NTT DoCoMo chapter 5

TR/TSGT-02TFPS_U

Deliverable TR
Creation date: 11/03/1999
Standstill:
Technical body in charge: 3GPP T

Edition:
Lead Body:
Cover date:

Rapporteur: Johnsson, Sven
Tel: +46 46 19 47 27 **Fax:** +46 46 19 31 36
E-mail: sven.johnsson@ecs.ericsson.se
Technical editor: Doig, Ian
Database record last update: 14/04/1999

Title:
Technical Specification Group (TSG) Terminal
Terminal Features and Performance (SAR requirements)

Scope and field of application:
Report on SAR requirements & regulations in different regions.

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				10/04/1999		1.0.0
7	WG approval				21/04/1999		2.0.0
8	TB approval				26/04/1999		3.0.0
12	Publication	PU			10/12/1999		

Keywords
UMTS

Projects
TSG T
UMTS

Mandates

Secretariat Comments
10/03/1999 doig WI reference subject to change.
Estimate schedule only (to be revised)
14/04/1999 doig Update following T2#2

TR/TSGT-02TFPES_U

Deliverable TR

Creation date: 14/04/1999

Standstill:

Technical body in charge: 3GPP

RT:

Title:

Technical Specification Group (TSG) Terminal
Terminal Features and Performance (Electrical Safety requirements)

Edition:

Lead Body:

Cover date:

T

Rapporteur: Iimori, Eiji

Tel: +81 42 585 3345

Fax: +81 42 585 3035

E-mail: iimori@msrd.hino.toshiba.co.jp

Technical editor: Doig, Ian

Database record last update: 14/04/1999

Scope and field of application:

To be provided

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB				20/04/1999	19/03/1999	0.0.0
0 a	TB adoption of WI				20/04/1999		0.0.0
1	Start of work				20/04/1999		0.0.0
6	First complete draft				20/04/1999		1.0.0
7	WG approval				14/06/1999		2.0.0
8	TB approval				17/06/1999		3.0.0
12	Publication	PU			10/12/1999		

Keywords

UMTS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

14/04/1999 doig

WI created at T2#2. To be confirmed at TSGT#3

TS/TSGT-02TI_AT_U

Deliverable TS

Creation date: 10/03/1999

Standstill:

Technical body in charge: 3GPP

WT:

Title:

Technical Specification Group (TSG) Terminal
Terminal Interfaces (AT commands for 3GPP)

Edition:

Lead Body:

Cover date:

T

Rapporteur: Holley, Kevin

Tel: +44 1 71 519 9028

E-mail: kevin.holley@bt.com

Technical editor: Doig, Ian

Database record last update: 10/03/1999

Fax: +44 1 71 519 9028

Scope and field of application:

Set of AT commands, structure based on 07.07 incl. SMS. References: 04.02, 07.07. ARIB Vol.4, Ch.8

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				16/06/1999		1.0.0
7	WG approval				06/10/1999		2.0.0
8	TB approval				07/10/1999		3.0.0
12	Publication	PU			15/12/1999		

Keywords

UMTS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

14/04/1999 doig

Estimate schedule only (to be revised)

Missing editor and responsible

TS/TSGT-02SMS2U

Deliverable: TS

Creation date: 11/03/1999

Standstill:

Technical body in charge: 3GPP

WT:

Title:

Technical Specification Group (TSG) Terminal
Messaging (Short Message Service (SMS); Stage 2/3

Edition:

Lead Body:

Cover date:

T

Rapporteur: Holley, Kevin

Tel: +44 1 71 519 9028

E-mail: kevin.holley@bt.com

Technical editor: Doig, Ian

Database record last update: 11/03/1999

Fax: +44 1 71 519 9028

Scope and field of application:

This present document specifies the stage 2/3 based on GSM 03.40.

References 03.40, 04.11, 03.38, 03.39, 03.47, 03.42

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				24/04/1999		1.0.0
7	WG approval				15/11/1999		2.0.0
8	TB approval				15/12/1999		3.0.0
12	Publication	PU			29/12/1999		

Keywords

UMTS

SMS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

Printed on: 14/04/1999

TS/TSGT-02MeXe2U

Deliverable TS

Creation date: 10/03/1999

Standstill:

Technical body in charge: 3GPP

WT:

Title:

Technical Specification Group (TSG) Terminal

Mobile Execution Environment MExE functional description

Edition:

Lead Body:

Cover date:

T

Rapporteur: Cataldo, Mark

Tel: +44 1793 566297

Fax: +44 1793 566 225

E-mail: mcatald1@ecid.cig.mot.com

Technical editor: Doig, Ian

Database record last update: 11/03/1999

Scope and field of application:

This present document specifies the stage 2/3 (TSG-SA WG1) based on 03.57

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				22/07/1999		1.0.0
7	WG approval				15/11/1999		2.0.0
8	TB approval				15/12/1999		3.0.0
12	Publication	PU			29/12/1999		

Keywords

UMTS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

TS/TSGT-02ACBS2U

Deliverable TS

Creation date: 11/03/1999

Standstill:

Technical body in charge: 3GPP

WT:

Title: 3rd Generation Mobile Telecommunication;

Technical Specification Group (TSG) Terminal

Messaging (Advanced Cell Broadcast); Stage 2/3

Edition:

Lead Body:

Cover date:

T

Rapporteur: Holley, Kevin

Tel: +44 1 71 519 9028

E-mail: kevin.holley@bt.com

Technical editor: Doig, Ian

Database record last update: 22/03/1999

Fax: +44 1 71 519 9028

Scope and field of application:

The present document specifies the Advanced CBS stage 2/3. SA1 will produce Stage 1.

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				22/06/1999		1.0.0
7	WG approval				15/10/1999		2.0.0
8	TB approval				15/12/1999		3.0.0
12	Publication	PU			29/12/1999		

Keywords

UMTS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

Printed on: 14/04/1999

TS/TSGT-02CBS2U

Deliverable: TS

Creation date: 11/03/1999

Standstill:

Technical body in charge: 3GPP

WT:

Title:

Technical Specification Group (TSG) Terminal
Messaging (Cell Broadcast); Stage 2/3

Edition:

Lead Body:

Cover date:

T

Rapporteur: Holley, Kevin

Tel: +44 1 71 519 9028

E-mail: kevin.holley@bt.com

Technical editor: Doig, Ian

Database record last update: 22/03/1999

Fax: +44 1 71 519 9028

Scope and field of application:

This present document specifies the CBS stage 2/3 based on GSM 03.41.

References 03.41, 04.12, 03.38, 03.49. SA1 will produce Stage 1.

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				22/06/1999		1.0.0
7	WG approval				15/11/1999		2.0.0
8	TB approval				15/12/1999		3.0.0
12	Publication	PU			29/12/1999		

Keywords

UMTS

Projects

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

TS/TSGT-02MMMS2U

Deliverable TS
Creation date: 11/03/1999
Standstill:
Technical body in charge: 3GPP

Edition:
Lead Body:
Cover date:

Rapporteur: Holley, Kevin
Tel: +44 1 71 519 9028 **Fax:** +44 1 71 519 9028
E-mail: kevin.holley@bt.com
Technical editor: Doig, Ian
Database record last update: 22/03/1999

Title:
Technical Specification Group (TSG) Terminal
Messaging (Multimedia Messaging Service); Stage 2/3

Scope and field of application:

The present document specifies the Multimedia Messaging Service stage 2/3.
Protocols (delivery control)
Control function between Multimedia Messaging Entities Including fragmentation of long messages
Message Formats (Structure of the message)
Fragmenting of messages CSAs part of the Protocols
MS Capabilities negotiation
As part of the Protocols e.g. Memory, Display,
Signalling to update capabilities
As part of the Protocols
Alerting the MMSC (when MS becomes available)
Notification (MMSC >> MS)
Size of message, Content-type, sender, classification of message content
Downloading
Downloading should support different transfer mechanisms
Partial content downloading
Choice of the user and the MS to download parts
Compatibility
To existent store and forward services e.g. SMS
Bearer between the MS and the MMSC
Optimise the bearer between the MS and the MMSC.
Addressing
As agreed in UMTS
Charging

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB					04/03/1999	0.0.0
0 a	TB adoption of WI				04/03/1999	04/03/1999	0.0.0
1	Start of work				04/03/1999	04/03/1999	0.0.0
6	First complete draft				22/06/1999		1.0.0
7	WG approval				15/11/1999		2.0.0
8	TB approval				15/12/1999		3.0.0
12	Publication	PU			29/12/1999		

Keywords
UMTS
MULTIMEDIA

Projects
TSG T
UMTS

Mandates

Secretariat Comments
10/03/1999 doig

WI reference subject to change.
Estimate schedule only (to be revised)