

Source: TSG-T
Title: Summary of project funding requests from TSG-T
Document for: Discussion
Agenda Item: 6.3.2

Table: Summary of project funding requests from TSG-T

Description	Requested Amount	Rationale	ToR & Project Plan	Status
USIM test specifications	156K Euro (9-12 MM)	SP-99277 PCG2-16	ToR & Project Plan will be available in early 2000.	<ul style="list-style-type: none"> Approved at T#4, S#4 , and PCG #2 in July. 100% of requested fund has been allocated, however, the fund is not available yet. Work delayed by 3 (three) months because of missing funds.
3G TTCN for MS interoperability	1,014K Euro (6.5 man-year)	SP-99278 PCG2-17	TP-99259 (ToR) TP-99258 (PP)	<ul style="list-style-type: none"> Approved at T#4, S#4 , and PCG #2 in July. 10%(101K) of requested fund has been allocated, however, the fund is not available yet. Work delayed by 3 (three) months because of missing funds.
3G UE Test Description for R99"	9MM	SP-99420	TP-99267 (PP & ToR)	<ul style="list-style-type: none"> Discussed and supported at T#5 and SA#5. Approved at T#6 Will be presented to SA #6

Enclosures:

TP-99259 TTCN Task team ToR
TP-99258 TTCN Task team project plan
TP-99267 Test case Task team project plan and ToR