

Tdoc NP-030467, RP-030643, TP-030238, SP030760

**Title:** 3GPP Dependencies on OMA Deliverables

**Contact Person:**

**Name:** Iain Sharp  
**Tel. Number:** +44 1628 434287  
**E-mail Address:** isharp@nortelnetworks.com

**1. Purpose of Document**

This document lists all known areas where 3GPP deliverables have dependencies or overlaps on outputs from OMA. It has been created by 3GPP to help manage the relationship between 3GPP and OMA.

This document only captures areas where 3GPP has agreed to use OMA outputs as part of their deliverables. Areas where 3GPP may use OMA deliverables, but this is not an agreed 3GPP position are not listed.

In this version of the document dependencies or overlaps are only listed at a high-level, corresponding roughly to the “feature” level in 3GPP work-plan terminology. This document aims to list both dependencies where OMA has yet to complete its work, and also dependencies where OMA’s deliverables are already complete.

**2. Dependencies**

<b>3GPP Feature/Deliverable</b>	<b>OMA Dependency</b>	<b>3GPP Impact if not done</b>	<b>3GPP WG</b>	<b>OMA WG</b>	<b>3GPP Plan. Release</b>	<b>OMA Plan. Date</b>	<b>Comments</b>
Speech recognition and speech enabled services	OMA is defining multimodal support	Speech enabled services work is not complete	SA1		Rel 6		The exact work split between 3GPP and OMA does not seem to be clear (see SP-030346)
Location Service Enhancements 2	OMA is specifying protocols for the Le, Lr, Lpp and Lid interfaces	3GPP location service enhancements work not complete	SA2 CN4	OMA-LWG	Rel 6		
Digital Rights	All technical work	No DRM;	SA1	OMA-MAG-	Rel 6		3GPP MMS stage

<b>3GPP Feature/Deliverable</b>	<b>OMA Dependency</b>	<b>3GPP Impact if not done</b>	<b>3GPP WG</b>	<b>OMA WG</b>	<b>3GPP Plan. Release</b>	<b>OMA Plan. Date</b>	<b>Comments</b>
Management	on DRM is in OMA	No DRM in MMS	SA3 T2	DLDRM			2 relies on OMA DRM specifications by reference
Packet Switch Streaming Services Rel6	Uses OMA DRM	No DRM for PSS	SA4		Rel 6		
MMS Enhancements	MM1 Interface Specs	No MM1 stage 3 for MMS enhancements in the scope of Rel 6	T2	OMA-MAG-MMSG	Rel 6		The OMA/WAP Forum has delivered the only MM1 stage 3 for R`99, Rel 4 and Rel 5.
MMS Enhancements	Terminal Provisioning	No Over the Air provisioning in MMS REL-6 based on OTAP	T2		Rel 6		Note 1: 3GPP MMS Rel 4 and Rel 5 also rely on OMA/WAPForum OTAP specifications. Note 2: There is no existing liaisoning with OMA on OTAP
Subscriber Certificates	SA3 relies on already completed OMA specifications	Not applicable - OMA specifications are already completed	SA3	OMA SEC/SCT WG	Release 6	Already completed	
<u>3GPP Enablers for Services Like PoC</u>	<u>Input required</u>	<u>Input required</u>	<u>SA2</u>	<u>Input Required</u>	<u>Release 6</u>		
<u>Location Service Enhancements</u>	<u>Input required</u>	<u>Input required</u>	<u>RAN2/RAN4</u>	<u>Input required</u>	<u>Release 6</u>		

### 3. Overlaps

<b>3GPP Deliverable</b>	<b>OMA Overlap</b>	<b>3GPP WG</b>	<b>OMA WG</b>	<b>3GPP Plan. Release</b>	<b>OMA Plan. Date</b>	<b>Comments</b>
<u>OSA ????</u>	<u>Input required</u>	<u>CN5</u>	<u>Input required</u>	<u>Input required</u>	<u>Input required</u>	<u>Input required</u>

### 3.4. Version Tracking

<b>Version</b>	<b>Date</b>	<b>Author</b>	<b>Comments</b>
001	19 June 2003	Iain Sharp	First version - for review. Content is based on SP-030198.
002	29 July 2003	Iain Sharp	Subscriber Certificates item updated based on information in S3-030439
003	8 September 2003	Iain Sharp	Updated based on comments from T2 in T2-030537.
<u>004</u>	<u>21 November 2003</u>	<u>Iain Sharp</u>	<u>Updated to add possible new topics based on work items created or changed since 1 September 2003.</u>
<u>005</u>	<u>25 November 2003</u>	<u>Iain Sharp</u>	<u>Updated to incorporate comments on 004.</u>
<u>006</u>	<u>28 November 2003</u>	<u>Iain Sharp</u>	<u>CN/RAN/T Doc number added. Revision marks are against 003 (September 2003).</u>