

**Title:** LS on Status of protocol work on Ze interface  
**Source:** CN4  
**To:** CN, SA, SA3  
**Cc:**

**Contact Person:**

**Name:** Jari Jansson  
**Tel. Number:** +358 40 5550719  
**E-mail Address:** [jari.jansson@nokia.com](mailto:jari.jansson@nokia.com)

**Attachments:** **None**

---

**1. Overall Description:**

CN4 would like to inform SA3 that CN4 has continued the protocol work on the Ze interface. CN4 is not however able to finalize the protocol work in the time frame of June 2002 and we can't give an estimation of the date for completion of the needed work until we have had more time to analyse the requirements from SA3.

**2. Actions:**

**To CN group:**

**ACTION:** To take note that CN4 need more time to analyse the requirements for the protocol on the Ze interface, and therefore cannot give a timescale for the availability of the protocol definition.

**To SA group:**

**ACTION:** CN4 would kindly ask SA plenary consider this delay in stage 3 work and inform SA3 about the consequences on the release of this new feature.

**To SA3 group.**

**ACTION:** CN4 would like SA3 to consider possible consequences of this delay of stage 3 work on the contents of their stage 2.

**3. Date of Next CN4 Meetings:**

CN4 #15	29 <sup>th</sup> July – 2 <sup>nd</sup> Aug. 2002	Helsinki, FINLAND
CN4 #16	23 <sup>rd</sup> Sep. – 27 <sup>th</sup> Sep. 2002	USA