

Source: T Secretary, Adrian ZOICAS

Title: T1 work programme BEFORE meeting T#5, October 1999 and expected deliverables

Agenda item: 6.4

- The work programme is attached (Word file).
- The work programme can be consulted on-line at:
<http://www.etsi.org/EWPWeb/>
by selecting in the "QUERY FORM" the
"Technical Body" as
"3GPP T1"

Status of TSG-T Specifications after TSG#4, June 1999

Reference	Title	Status	Target v.3.0.0	Rapporteur
T 1/RF (Chairman: Mitsuru YOKOYAMA, HP)				
TS 34.109	Logical Test Interface (FDD + TDD)	v0.2.0	06-06-2000	Mitsuru YOKOYAMA
TS 34.121	Terminal Conformance Specification, Radio Transmission and Reception (FDD)	v1.0.0	17-12-1999	Mitsuru YOKOYAMA
TS 34.122	Terminal Conformance Specification, Radio Transmission and Reception (TDD)	v0.0.0	12-12-2000	Mitsuru YOKOYAMA
T 1/Signalling (Convenor: Daniel FOX, ANRITSU)				
TS 34.123-1	Mobile Station (MS) protocol conformance specification; Part 1: Protocol conformance specification (3G TS 34.123-1)	v.0.0.0	12-12-2000	Lidia SALMERON
TS 34.123-2	Mobile Station (MS) Protocol/RF/EMC conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification (3G TS 34.123-2)	v.0.0.1	17-12-1999	Shicheng HU
TS 34.123-3	Mobile Station (MS) protocol conformance specification; Part 3: Abstract Test Suites (ATS) (3G TS 34.123-3)	v.0.0.0	12-12-2001	Shicheng HU
T 1/EMC (Chairman: John FENN, SAMSUNG)				
TR 34.124	Electro-Magnetic Compatibility (EMC) for terminal equipment (3G TR 34.124)	v.0.0.1	17-12-1999	Kiyohito NAGATA

Expected deliverables at TSG#5, October 1999

T 1/RF (Chairman: Mitsuru YOKOYAMA, HP)		
TS 34.121	Terminal Conformance Specification, Radio Transmission and Reception (FDD)	v2.0.0
T 1/Signalling (Convenor: Daniel FOX, ANRITSU)		
TS 34.123-1	Mobile Station (MS) protocol conformance specification; Part 1: Protocol conformance specification (3G TS 34.123-1)	v.1.0.0
TS 34.123-2	Mobile Station (MS) Protocol/RF/EMC conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification (3G TS 34.123-2)	v.1.0.0
T 1/EMC (Chairman: John FENN, SAMSUNG)		
TR 34.124	Electro-Magnetic Compatibility (EMC) for terminal equipment (3G TR 34.124)	v.1.0.0

Printed on: 03/08/199

SI WORK PROGRAM (EWP)

Work Item Reference:

DTS/TSGT-0134109_U

Deliverable: TS

Creation date: 10/03/1999

Status:

Technical body in charge: 3GPP

T:

Title: 3rd Generation Mobile Telecommunications;
Technical Specification Group Terminal (TSG-T);
Logical Test Interface (3G TS 34.109)

Edition:

Lead Body: ETSI

Cover date:

T

Rapporteur: Yokoyama, Mitsuru

Tel: +81 78 993 2763

Fax: +81 78 993 2683

E-mail: yoko@kobe.hp.com

Technical editor: Salmeron Figueroa, Lidia

Database record last update: 02/08/1999

Scope and field of application:

3G-T WG1/RF: The present document specifies the logical test interface between MS (Mobile Station) and Tester.

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB		15/02/1999	15/02/1999		15/02/1999	0.0.0
0 a	TB adoption of WI		04/03/1999	04/03/1999	04/03/1999	04/03/1999	0.0.0
1	Start of work		04/03/1999	04/03/1999	04/03/1999	04/03/1999	0.0.0
5 S	TSG-T#3 Apr 99			23/04/1999		23/04/1999	0.0.0
5 S	TSG-T#4 Jun 99			18/06/1999	18/06/1999	18/06/1999	0.2.0
5 S	TSG-T#5 Oct 99			08/10/1999	08/10/1999		0.3.0
5 S	TSG-T#6 Dec 99			17/12/1999	17/12/1999		1.0.0
5 S	TSG#7 March 2000				03/03/2000		2.0.0
5 S	TSG#8 June 2000				06/06/2000		3.0.0
5 S	<to be defined>						

Keywords

UMTS

TESTING

Projects

3G April 1999 Release

3G June 1999 Release

TSG T

UMTS

Mandates

Secretariat Comments

10/03/1999 doig

WI reference subject to change.

Estimate schedule only (to be revised)

07/07/1999 zoicas

WI merged with DTS/TSGT-34110_U (i.e. TDD + FDD).

Printed on: 03/08/1999

SI WORK PROGRAM (EWP)

Work Item Reference: DTS/TSGT-0134121_U

Deliverable: TS
Creation date: 10/03/1999
Standstill:
Technical body in charge: 3GPP

Edition:
Lead Body: ETSI
Cover date:

Rapporteur: Yokoyama, Mitsuru
Tel: +81 78 993 2763 **Fax:** +81 78 993 2683
E-mail: yoko@kobe.hp.com
Technical editor: Salmeron Figueroa, Lidia
Database record last update: 02/08/1999

Title:
Technical Specification Group Terminal (TSG-T);
Terminal Conformance Specification, Radio Transmission and Reception (FDD) (3G TS 34.121)

Scope and field of application:

3G-T WG1/RF: The present document specifies the measurement procedures for the conformance test of the mobile station that contain transmitting characteristics, receiving characteristics and performance requirements in FDD mode.

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB		15/02/1999	15/02/1999		15/02/1999	0.0.0
0 a	TB adoption of WI		04/03/1999	04/03/1999	04/03/1999	04/03/1999	0.0.0
1	Start of work		04/03/1999	04/03/1999	04/03/1999	04/03/1999	0.0.0
5 S	TSG-T#3 Apr 99					23/04/1999	0.0.0
5 S	TSG-T#4 Jun 99				18/06/1999	18/06/1999	1.0.0
5 S	TSG-T#5 Oct 99				08/10/1999		2.0.0
5 S	TSG-T#6 Dec 99				17/12/1999		3.0.0

Keywords

UMTS
TESTING

Projects

TSG T
UMTS

Mandates

Secretariat Comments

0/03/1999 doig WI reference subject to change.
Estimate schedule only (to be revised)
5/06/1999 zoicas Title changed from: "Measurement Procedure (FDD)" to "Terminal Conformance Specification, Radio Transmission and Reception (FDD)".

Printed on: 03/08/1999

SI WORK PROGRAM (EWP)

Work Item Reference: DTS/TSGT-0134122_U

Deliverable: TS
Creation date: 10/03/1999
Standstill:
Technical body in charge: 3GPP

Edition:
Lead Body: ETSI
Cover date:

Rapporteur: Yokoyama, Mitsuru
Tel: +81 78 993 2763 **Fax:** +81 78 993 2683
E-mail: yoko@kobe.hp.com
Technical editor: Salmeron Figueroa, Lidia
Database record last update: 02/08/1999

Title:
Technical Specification Group Terminal (TSG-T);
Terminal Conformance Specification, Radio Transmission and Reception (TDD) (3G TS 34.122)

Scope and field of application:

3G-T WG1/RF: The present document specifies the measurement procedures for the conformance test of the mobile station that contain transmitting characteristics, receiving characteristics and performance requirements in TDD mode.

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB		15/02/1999	15/02/1999		15/02/1999	0.0.0
0 a	TB adoption of WI		04/03/1999	04/03/1999	04/03/1999	04/03/1999	0.0.0
1	Start of work		04/03/1999	04/03/1999	04/03/1999	04/03/1999	0.0.0
5 S	TSG-T#3 Apr 99					23/04/1999	0.0.0
5 S	TSG-T#4 Jun 99				18/06/1999	18/06/1999	0.0.0
5 S	TSG-T#5 Oct 99				08/10/1999		0.0.0
5 S	TSG-T#6 Dec 99				17/12/1999		1.0.0
5 S	TSG#7 March 2000				03/03/2000		1.1.0
5 S	TSG#8 June 2000				06/06/2000		2.0.0
5 S	<to be defined>				12/12/2000		3.0.0

Keywords

JM TS
TESTING

Projects

TSG T
UMTS

Mandates

Secretariat Comments

0/03/1999 doig WI reference subject to change.
Estimate schedule only (to be revised)
5/06/1999 zoicas Title changed from: "Measurement Procedure (TDD) "to "Terminal Conformance Specification, Radio
Transmission and Reception (TDD)".
0/07/1999 zoicas Target v.3.0.0 delayed: 12/99 -> 12/2000.

Printed on: 03/08/1999

SI WORK PROGRAM (EWP)

Work Item Reference:

DTS/TSGT-0134123-1_U

Deliverable: TS

Creation date: 04/05/1999

Standstill:

Technical body in charge: 3GPP

T:

Title:

Technical Specification Group Terminal (TSG-T);
Mobile Station (MS) protocol conformance specification;
Part 1: Protocol conformance specification (3G TS 34.123-1)

Edition:

Lead Body: ETSI

Cover date:

T

Rapporteur: Salmeron Figueroa, Lidia

Tel: +33 4 92 94 43 49

Fax: +33 4 93 65 28 17

E-mail: lidia.salmeron@etsi.fr

Technical editor: Salmeron Figueroa, Lidia

Database record last update: 30/07/1999

Scope and field of application:

3G-T WG1/SIG: Mobile Station (MS) protocol conformance specification (Prose description);

Part 1: Protocol conformance specification

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB		15/04/1999	15/04/1999		15/04/1999	
0 a	TB adoption of WI		23/04/1999	23/04/1999	15/04/1999	23/04/1999	
1	Start of work		15/04/1999	15/04/1999	23/04/1999	15/04/1999	0.0.0
5 S	TSG-T#3 Apr 99		23/04/1999	23/04/1999		23/04/1999	0.0.0
5 S	TSG-T#4 Jun 99		17/06/1999	17/06/1999	17/06/1999	17/06/1999	0.0.0
5 S	TSG-T#5 Oct 99		08/10/1999	08/10/1999	08/10/1999		1.0.0
5 S	TSG-T#6 Dec 99		17/12/1999	17/12/1999	17/12/1999		1.0.0
5 S	TSG#7 March 2000		01/04/2000	03/03/2000	03/03/2000		1.0.0
5 S	TSG#8 June 2000			06/06/2000	06/06/2000		2.0.0
5 S	TSG#7 March 2000			09/09/2000	09/09/2000		2.0.0
5 S	<to be defined>			12/12/2000	12/12/2000		3.0.0

Keywords

UMTS
TESTING
TERMINAL
MOBILE
MS

Projects

TSG T
UMTS

Mandates

Secretariat Comments

07/07/1999 zoicas

Target v.3.0.0 delayed: 03/2000 -> 12/2000.

Printed on: 03/08/1999

SI WORK PROGRAM (EWP)

Work Item Reference:

DTS/TSGT-0134123-2_U

Deliverable: TS

Creation date: 04/05/1999

Standstill:

Technical body in charge: 3GPP

TS:

Title:

Technical Specification Group Terminal (TSG-T);

Mobile Station (MS) Protocol/RF/EMC conformance specification;

Part 2: Implementation Conformance Statement (ICS) proforma specification (3G TS 34.123-2)

Scope and field of application:

TSG-T WG1/SIG: Mobile Station (MS) Protocol/RF/EMC conformance specification;

Part 2: Implementation Conformance Statement (ICS) proforma specification

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB		15/04/1999	15/04/1999		15/04/1999	
0 a	TB adoption of WI		23/04/1999	23/04/1999	15/04/1999	23/04/1999	
1	Start of work		15/04/1999	15/04/1999	23/04/1999	15/04/1999	0.0.0
5 S	TSG-T#3 Apr 99		23/04/1999	23/04/1999		23/04/1999	0.0.1
5 S	TSG-T#4 Jun 99		17/06/1999	17/06/1999	17/06/1999	17/06/1999	0.0.1
5 S	TSG-T#5 Oct 99		08/10/1999	08/10/1999	08/10/1999		1.0.0
5 S	TSG-T#6 Dec 99		17/12/1999	17/12/1999	17/12/1999		2.0.0
5 S	TSG#7 March 2000				03/03/2000		3.0.0

Keywords

UMTS

TESTING

TERMINAL

MS

CS

MOBILE

Projects

TSG T

UMTS

Mandates

Secretariat Comments

07/07/1999 zoicas

Target v.3.0.0 delayed: 12/99 -> 03/2000.

Printed on: 03/08/1999

SI WORK PROGRAM (EWP)

Work Item Reference:

DTS/TSGT-0134123-3_U

Deliverable: TS

Creation date: 04/05/1999

Standstill:

Technical body in charge: 3GPP

T:

Title:

Technical Specification Group Terminal (TSG-T);
Mobile Station (MS) protocol conformance specification;
Part 3: Abstract Test Suites (ATS) (3G TS 34.123-3)

Edition:

Lead Body: ETSI

Cover date:

T

Rapporteur: Hu, Shicheng

Tel: +33 4 92 94 43 69

Fax: +33 4 93 65 38 51

E-mail: shicheng.hu@etsi.fr

Technical editor: Salmeron Figueroa, Lidia

Database record last update: 30/07/1999

Scope and field of application:

3G-T WG1/SIG: Mobile Station (MS) protocol conformance specification;

Part 3: Abstract Test Suites (ATS) in TTCN

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB		15/04/1999	15/04/1999		15/04/1999	
0 a	TB adoption of WI		23/04/1999	23/04/1999	15/04/1999	23/04/1999	
1	Start of work		31/12/2000	31/12/2000	23/04/1999	31/12/2000	0.0.0
5 S	TSG-T#3 Apr 99		23/04/1999	23/04/1999		23/04/1999	0.0.0
5 S	TSG-T#4 Jun 99 (T req. STF 4/2000)		18/06/1999	18/06/1999	18/06/1999	18/06/1999	0.0.0
5 S	TSG-T#5 Oct 99		08/10/1999	08/10/1999	08/10/1999		0.0.0
5 S	TSG-T#6 Dec 99 (T recruit STF)		17/12/1999	17/12/1999	17/12/1999		0.0.0
5 S	Start work if STF fund +T2 input avail.		15/04/2000	03/03/2000	03/03/2000		0.0.1
5 S	TSG-T#		24/12/2000	03/03/2001	03/03/2001		1.0.0
5 S	TSG-T#		15/10/2001	10/10/2001	10/10/2001		2.0.0
5 S	TSG-T#		24/12/2001	12/12/2001	12/12/2001		3.0.0

Keywords

JMMS
TESTING
TERMINAL
TTCN
MS
MOBILE

Projects

TSG T
UMTS

Mandates

Printed on: 03/08/1999

SI WORK PROGRAM (EWP)

Work Item Reference:

DTR/TSGT-0134124_U

Deliverable: TR

Creation date: 04/05/1999

Status:

Technical body in charge: 3GPP

Ref:

Title:

Technical Specification Group Terminal (TSG-T);

Electro-Magnetic Compatibility (EMC) for terminal equipment (3G TR 34.124)

Edition:

Lead Body: ETSI

Cover date:

T

Rapporteur: Nagata, Kiyohito

Tel: +81 468 40 3101

Fax: +81 468 40 3733

E-mail: nagata@cet.yrp.nttdocomo.co.jp

Technical editor: Salmeron Figueroa, Lidia

Database record last update: 30/07/1999

Scope and field of application:

3G-T WG T1/EMC: 3GPP EMC standards need to meet global/regional requirements, difficulties in incorporating in 3GPP specifications.

EMC regulatory requirements for each region/country should be handled as separate annexes of the same deliverable.

Equipment intended for sell in more than one country/region will then need to be tested against the relevant annexes, and the results submitted to each region/country's regulatory/certification body.

Outside 3GPP: RAN4 and T1/EMC to proceed independently. T1 to harmonize EMC specifications for global circulation of 3G terminal equipment.

Outside 3GPP: to liaise with CISPR. EMC requirements above 1 GHz are being developed by CISPR/IEC, with a longer timeframe than 3GPP's. LS

From T1/EMC to CISPR should get "green light" from PCG (04/99).

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB		15/04/1999	15/04/1999		15/04/1999	
0 a	TB adoption of WI		22/04/1999	22/04/1999	15/04/1999	22/04/1999	
1	Start of work		22/04/1999	22/04/1999	23/04/1999	22/04/1999	0.0.0
5 S	TSG-T#3 Apr 99		23/04/1999	23/04/1999		23/04/1999	0.0.1
5 S	TSG-T#4 Jun 99		18/06/1999	18/06/1999	18/06/1999	18/06/1999	0.0.1
5 S	TSG-T#5 Oct 99		08/10/1999	08/10/1999	08/10/1999		1.0.0
5 S	TSG-T#6 Dec 99		17/12/1999	17/12/1999	17/12/1999		2.0.0
5 S	TSG#7 March 2000				03/03/2000		3.0.0
5 S	<to be defined>						

Keywords

JMTC

EMC

Projects

TSG T

UMTS

Mandates

Secretariat Comments

07/07/1999 zoicas

Target v.3.0.0 delayed: 12/99 -> 03/2000.

Printed on: 03/08/1999

SI WORK PROGRAM (EWP)

Work Item Reference:

MI/TSGT-01MS-CS_U

Deliverable: MI

Creation date: 18/05/1999

Standstill:

Technical body in charge: 3GPP

T:

Title:
Technical Specification Group Terminal (TSG-T);
Mobile Station (MS) Protocol/RF/EMC conformance specification; (3G TS 34.123 family)

Edition:

Lead Body: ETSI

Cover date:

T

Rapporteur: Salmeron Figueroa, Lidia

Tel: +33 4 92 94 43 49

Fax: +33 4 93 65 28 17

E-mail: lidia.salmeron@etsi.fr

Technical editor: Salmeron Figueroa, Lidia

Database record last update: 02/08/1999

Scope and field of application:

3G-T WG1/SIG: This work item monitors the progress of the SWG Signalling

protocol conformance testing for:

Mobile Station (MS) conformance specification;

Part 1: Protocol conformance specification (3G TS 34.123-1)

Part 2: Protocol/RF/EMC conformance specification;

Implementation Conformance Statement (ICS) proforma specification (3G TS 34.123-2)

Part 3: Protocol conformance specification Abstract Test Suites (ATS) (3G TS 34.123-3)

Status	Phase	Action	Original	Review	Target	Achieved	Version
0	Creation of WI by WG/TB		15/04/1999	15/04/1999		15/04/1999	0.0.0
1	Start of work		23/04/1999	23/04/1999	15/04/1999	23/04/1999	0.0.0
5 S	TSG-T# Conf spec TS 34.123-1 v3.0.0		01/04/2000	01/04/2000	12/12/2000		0.0.0
5 S	TSG-T# ICS proforma TS 34.123-2 v3.0.0		17/12/1999	17/12/1999	03/03/2000		0.0.0
5 S	TSG-T# ATS TS 34.123-3 v3.0.0		24/12/2001	24/12/2001	12/12/2001		0.0.0
5 S	<to be defined>						
5 S	<to be defined>						
5 S	<to be defined>						
5 S	<to be defined>						
5 S	<to be defined>						
5 S	<to be defined>						
5 S	<to be defined>						

Keywords

UMTS
SIGNALLING
TERMINAL
MOBILE
MS

Projects

TSG T
UMTS

Mandates