

**Source: TSG T WG1**  
**Title: T1 Status report**  
**Agenda item: 6.1**  
**Document for: Presentation**

---

SONY

---

**3GPP**  
**TSG-T meeting #6**  
**Sophia-Antipolis, France, 13-15 December 1999**

*Document TSGT#6(99)244*

# Chairman's Status report for TSG-T1 (Conformance Test Specification)

- The T1 plenary group met once and the 3 Sub Working Groups twice since the last TSG-T meeting
- 
- The last TSG-T1 meeting was held in Sophia-Antipolis, France and was hosted by ETSI.  
The minutes can be found in Tdoc : TP-99245
- This report contains the status of the deliverables and touches upon a few items of discussion.
- Items for special TSG-T attention are marked in red
- All Rel'99 submission forms have been collected in TP-99261

SONY

---

## Schedule for Deliverables

34.108 - Common test Conditions for User  
Equipment (UE) Conformance Testing

\*\*\* NEW WI\*\*\*

WI description in Tdoc TP-99246 for Approval

'TS 34.108 will contain definitions of reference conditions and test signals, default parameters, reference Radio Bearer configurations, common requirements for test equipment and generic set-up procedures for use in UE conformance tests.'

V1 March '00

V3 June '00 (part of release '99)

SONY

---

## Schedule for Deliverables

34.109 - Terminal Logical Test Interface;  
Special conformance testing functions

Specifies terminal functions required for conformance testing purposes.

Please refer to T1-99163 for detailed status and work plan.

Has reached version 1.1.0. - proceeds according to schedule

V1 September'99

V3 June'00

## Schedule for Deliverables

34.121 - Terminal Conformance Specification,  
Radio Transmission and Reception (FDD)

'Contains the measurement procedures for the transmitting characteristics, the receiving characteristics and the *performance requirements* in FDD mode.'

We normally have a 3 months delay compared to core specifications. Many of the RAN documents are undergoing substantial changes and 34.121 can therefore not be stabilized for another 3 months. Detailed report in Tdoc T1-99151 - TSG-T1/SWG RF status report)

Hence a 3 months delay!

V1 June'99

V3 December'99 moves to March '00

SONY

---

## Schedule for Deliverables

34.122 - Terminal Conformance Specification,  
Radio Transmission and Reception (TDD)

“Contains the measurement procedures for the transmitting characteristics, the receiving characteristics and the *performance requirements* in TDD mode.”

Work has been accelerated and can now be part of rel'99!  
Contributions basically only from one company -  
hence a relative high risk schedule! More resources required!

Version 1.0.0 presented for information in TP-99247.

V1 December'99

V3 June'00 (moved forward to be included in rel'99!)

## Schedule for Deliverables

34.123-1 - UE Conformance  
Specification, Part 1 –  
Conformance specification

'Contains a prose description of the test cases'.

Version 1.0.0 presented for information in TP-99248.

To accelerate the implementation of test cases, last TSG-T proposed an additional task team to support this activity.

Planned activities (without such a team!) are indicated on the next page.

ToR for Test description Task team project plan in  
TP-99260 for approval

V1 December'99

V3 June'00



SONY

---

3G rel'99 functionality supported by TSG-T1 test cases  
and TTCN descriptions (minimum set).  
(as indicated at last TSG-T meeting Tdoc TP-99171)

Pure 3G environment

Idle mode functions

Voice call functions (incl. emergency call)

Circuit switched data (up to 64 kb/s) + Fax

Auto-calling (restrictions)

SMS (PP & CB)

If sufficient contributions/ funding are received, we will  
try to include also the Multi system (GSM/3G) support &  
Packet data.

(assuming, of course, that none of the core  
specifications are delayed)

## Schedule for Deliverables

34.123-2 - Mobile Station (MS) Conformance  
Specification, Part 2 – ICS  
Implementation Conformance Statement

'Contains a list of capabilities which can / should be  
implemented in a 3G terminal'

Version 1.0.0. Presented for information in TP-99249.

Work will be linked to T2's list of capabilities and we will use  
the terminology suggested by T2 (Mandatory / Essential /..).

V1 December'99

V3 June'00 (TR21.904 v3.0.0. is released in March'00)

## Schedule for Deliverables

34.123-3 - Mobile Station (MS) Conformance  
Specification, Part 3 –  
Abstract test suites

'TTCN test specifications for the test cases described in  
part 1'

TTCN Task team project/structure plan in Tdoc TP-99258  
The start of the project is delayed of 3 months due to  
lack of funding.

ToR in Tdoc TP-99259

Framework and example test cases should be ready in  
June'99 to allow voluntary contributions.

Stable TTCN SW versions will be released as available.

V1 Sep'00 (at least 50% stable rel'99 test suites)

V3 March'01 (has not changed! - Part of rel'99)

SONY

---

## Schedule for Deliverables

34.124 - Electro-Magnetic Compatibility (EMC)  
for Terminal equipment

Version 1.0.0 approved and was presented at the previous  
TSG-T meeting for information

'Contains a superset of regulatory EMC requirements  
for 3G terminals as we know them'.

Dependence on TS34.108.

V3

March'00

SONY

---

## Schedule for Deliverables

34.910 - 'Identification of Test requirements for regulatory purposes in different regions/countries'

This report will contain a list of the prioritized test cases identified by TSG1-T1. The input will come from the SDOs (or entities behind the SDOs)!

The LS prompting the SDOs for feedback, will be send out as soon as TSG-T1 prompting material has been stabilized.

Not much progress - awaiting stable list of test cases

V1 March'00 (Hence not part of rel'99)

V3 March'01

**More issues for TSG-T to consider:**

**Audio testing:**

TSG-T1 had a meeting with ETSI STQ. STQ and T1 agreed to establish a work relationship regarding Audio testing. Later, however, TSG-T1 was informed by SA4, that SA4 wishes to specify also the test specifications. T1 accepts this wish and assumes that SA4 and STQ hence after establish relevant work relation. A LS is sent to SA4 to clarify relationship.

**None TSG-T1 test specifications:**

How to relate to the test specifications from T3 (USIM) and SA4 (audio).

Test interfaces/environments and the format should common!

Item to be discussed at coming T1 meetings - for information

- To assure common understanding regarding the intended use of the EMC documents
- How to format the ICS document (34.123-2) to assure easy use by manufacturer.
- To allow testing of different UE types some means must be provided (manual operator, physical connector, Bluetooth, over the air,...)
  - to e.g. for a test simulator to request a UE to initial a call or a service for testing purposes.

SONY

---

Item to be discussed at coming T1 meetings(2)

Special issue concerning protocol testing:

As it is not feasible to test all possible configurations of radio bearers it is essential to identify a representative set of reference Radio Bearers for R99 conformance tests.

A LS will be send to relevant RAN, CN and T2 groups.



## TSG-T1 deliverable status list

	Rel'99
34.108 - Common test Conditions (NEW)	June'00
34.109 - Terminal Logical Test Interface	June'00
34.121 - Radio performance (FDD)	March'00
34.122 - Radio performance (TDD)	June'00
34.123-1 - Conformance Specification	June'00
34.123-2 - Implementation Conformance Statement	June'00
34.123-3 - Abstract test suites (TTCN)	Mar'01
34.124 - Electro-Magnetic Compatibility (EMC)	Mar'00
34.910 - Test case priority list (v3 - March'01)	No

**TP-99261 contains all rel'99 submission forms for approval!**

---

## Meetings since last TSG-T meeting

3GPPT1 / ETSI STQ (ad hoc Audio issues)	20 October 1999	Bern
3GPPT1-/RF/SIG/EMC	21 - 22 Oct 1999	Sophia Antipolis/Fr
3GPPT1-/RF/SIG/EMC	6 - 8 Dec 1999	Sophia-Antipolis/Fr
3GPPT1-#5	9 - 10 Dec 1999	Sophia-Antipolis/Fr

## SONY

---

### Meeting schedule for 2000 (not all SWG meetings are planned)

3GPPT1-/RF/SIG	24 - 25 Jan 2000	US (Anritsu)
3GPPT1-/RF/SIG/EMC	21 - 23 Feb 2000	Munich, Germany (R&S)
3GPPT1-#6	24 - 25 Feb 2000	Munich, Germany (R&S)
3GPPT1-/RF/SIG/EMC	5 - 7 June 2000	UK (Anritsu)
3GPPT1-#7	8 - 9 June 2000	UK (Anritsu)
3GPPT1-/RF/SIG/EMC	4 - 6 Sep 2000	Finland (Nokia)
3GPPT1-#8	7 - 8 Sep 2000	Finland (Nokia)
3GPPT1-/RF/SIG/EMC	13 - 15 Nov 2000	US (T1P1)
3GPPT1-#9	16 - 17 Nov 2000	US (T1P1)

Concept: SWG and T1 meet several week before a TSG-T meeting.  
SWGs should meet at least once in between each T1/SWG meeting.

---

SONY

---

Input documents to TSG-T :

T1 Status report (this report)  
T1 minutes of T1 meeting#5,  
New WI - 34.108

TP-99244 Presentation  
TP-99245 Information  
TP-99246 Approval

34.122 v1.0.0 presented in  
34.123-1 v1.0.0 presented in  
34.123-2 ICS v1.0.0. presented in

TP-99247 Information  
TP-99248 Information  
TP-99249 Information

TTCN Task team ToR in  
TTCN Task team project plan in  
Test case Task team ToR in

TP-99259 Approval  
TP-99258 Information  
TP-99260 Approval

TSG-T1 Release'99 submission forms

TP-99261 Approval