

Source: BT
Title: Completion of Release 99
Agenda item: 9
Document for: Discussion and Action prior to SA

Following the completion of Release 99 at the December TSG meetings, a number of outstanding work items were identified and plans were established to finalise the work by TSG#7 (this meeting). This work should now be complete.

It is proposed, therefore, that the work relating to Release 99 is reviewed within each TSG with a view to:

- Determining the status of all outstanding work, specifically critical requirements (e.g. handover from GSM to UMTS) ;
- If necessary establish plans for the completion of all outstanding work relating to Release 99;
- Producing a clear statement documenting what is being delivered within Release 99;
 - ⇒ High-level scope
 - ⇒ Capabilities
 - ⇒ Those aspects that will not be completed and postponed to Release 2000.

The results of the review should form part of the TSG report to SA.

End