



# *Task 160 March Status Report*



**Shicheng HU, MCC**

**01 March, 2001**

**TP-010017**

MCC



- 
- 
- 

## ***Task 160 (TTCN) - General***

- **Task Received 2001 3GPP funding - 26 mm**
  - 25 mm contracted,
  - TTCN experts from Anritsu, Cetecom, FScom, Lucent, Motorola, R&S, SIGOS and ECNU have been engaged.
- **Progress made in the voluntary contribution**
  - ETSI made a free-of-charge contract with company Sasken, India, for development of SM test in TTCN.
  - Another possible source of the voluntary contributions is in negotiation.
- **Financial committee was noticed about the need of reallocation of the funding of 2002 in Summer 2001.**

# *Task 160 (TTCN) - Progress*

- **Progress in TTCN draft**
  - **230** TTCN FDD test cases available in 34.123-1 v.100,
  - NAS CS testing (CC, MM & SMS) nearly completed,
  - Test cases (walk-through) reviewed by T1 members,
  - 450 comments received, 90% of comments fed-back to the v 100.
- **Started drafting PS test cases (GMM & SM)**
  - Another **100** test cases drafted (not in v100)
- **TTCN production speed has been slowed down since this year**
  - Significant effort (5 mm) spent for updating of existing RRC TTCN because of the extensive changes in RRC protocol.
  - Most experts in team are new-comers, need a training period
  - Difficulty in the expert availability in the 1<sup>st</sup> quarter

# *Task 160 - Goal for 2001*

- **TSG#11: to have 230 presented to TSG-T + 100 drafted TTCN test cases .**
  - Covering the most FDD CS (voice + data) tests,
  - Creating 34.123-3, V100 (R 99).
- **TSG#12: to increase to 350 presented to TSG-T + 100 drafted TTCN test cases**
  - Move 34.123-3 to v110
  - Covering the most FDD CS & PS tests
  - The allocated 2001 funding being exhausted.
- **TSG#13**
  - If 2002 granted funding (26 mm) can be reallocated to this year,
  - **450** for approval + **100** drafted TTCN test cases (80% of FDD test cases) .
  - Move 34.123-3 to V200/300 (R99).
  - TTCN maintenance

# *Funding Request*

- 2001: Reallocation of 2002 funding **26 mm** to this year
- **TSG-T is requested** to ask OP/PCG meeting for reallocation of the necessary funding
  - for the urgent TTCN maintenance,
  - for production of 34.123-3 (TTCN spec) to version 3.0.0.
- Initial estimation of the funding need in 2002 and 2003: **110 mm** see TP- 010015, T1 Chairman report
  - Develop TTCN test cases for TDD mode (R99)
  - Develop TTCN test cases for Rel 4 and 5