



# ***TTCN Status Update as at 9th September 2004***

Phil Brown, NTT DoCoMo

T1 Chair

**TP-040195**

A GLOBAL INITIATIVE

# TS34.123 – 3 (TTCN)

Status @ 9 Sep 04

	At T #24	Now
GCF Batch 1	90	93 (94%)
GCF Batch 2	73	81 (86%)
GCF Batch 3	42	76 (80%)
GCF Batch 4	nil	22 (23%)



- Batch 4 tests are fully approved as Batch 3 is now 80% verified™
- In total, 65 new test cases have been verified since T#24
- At least another 55 Batch 4 tests need to be verified by early Nov 04
- Very high level of commitment and cooperation by relevant parties
- **Monumental effort still required to hit the T1 target by the summit day**