

**3GPP TSG RAN WG2 #1
20-22 January 1999
Helsinki, Finland**

Tdoc RAN WG2 036/99

Source : Chairman

Object : Proposed LS to SMG2 on the status of the work after TSG RAN WG2 #1

TSG RAN WG2 had its first meeting 20-22nd of January 1999 in Helsinki. TSG RAN WG2 would like to inform SMG2 about the outcome of that meeting.

Firstly, a documentation structure has been agreed for WG2, provided in the attached "Work plan and deliverables" document.

Also, contributions from ETSI and ARIB/TTC were made for the deliverables of WG2, and the merging of these documents has been performed. This means that a first version of all the documents listed in the deliverables is available. It should be noted that the work was carried very smoothly with a very good co-operation from all parties, and could be made in less than two days.

SMG2 can also note the agreed work plan for WG2 and the dates for the future meetings in the attached document.