

**TSG GERAN #6**  
**Naantali, Finland**  
**August 27-31 2001**

**Tdoc GP-011875**  
**Revised Tdoc GP-011681**  
**Agenda item 6.3 ; 7.2.5.3**

**3GPP TSG GERAN #7**  
**Cancun, Mexico, 26-30 November 2001**

**Tdoc GP-012313**

**Source:** Ericsson  
**Title:** Work Item Description for GERAN Inter BSC NACC improvements over the Gb Interface.  
**Document for:** For approval

---

### Work Item Description

**Title**  
GERAN Inter BSC NACC improvements over the Gb Interface.

**1** **3GPP Work Area**

X	Radio Access
X	Core Network
	Services

**2** **Linked work items**

Independent feature.

**3** **Justification**

This work item will improve GPRS cell reselection performance in a GPRS/EGPRS network when cell reselection is performed between cells controlled by different BSCs.

**4** **Objective**

This work item will provide enhanced quality of service regarding:

- *Reduction of the service outage time at inter BSC cell reselection;*
- *Reduced packet data loss at the cell-change;*
- *Reduced need for re-transmission of LLC PDUs transferred during the cell change.*

**5** **Proposed building blocks and work tasks:**

Feature	Building Block	Work Task	Date of completion
GERAN Inter BSC NACC improvements over the Gb Interface	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface	Stage 2 <ul style="list-style-type: none"> <li>• Concept</li> <li>• 23.060 change               <ul style="list-style-type: none"> <li>- Definition of Inter BSC NACC</li> </ul> </li> </ul> Stage 3 (changes to ) <ul style="list-style-type: none"> <li>• 29.060</li> </ul>	Aug-Oct -2001 (TSG GERAN #6) Dec 2001 (TSG SA2)  Feb 2002 (TSG CN4)
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface	Stage 3 (changes to ) <ul style="list-style-type: none"> <li>• 48.018</li> </ul>	Feb 2002 (TSG GERAN #8)

**6 Service Aspects**

*None.*

**7 MMI-Aspects**

*None.*

**8 Charging Aspects**

*None.*

**9 Security Aspects**

*None.*

**10 Impacts**

Affects:	SIM	ME	AN	CN	Others
Yes			X	X	
No	X	X			
Don't know					

**11 Expected Output and Time scale (to be updated at each plenary)**

Finalisation of this work item is planned to Feb 2002.

**12 Work item raporteurs**

Ericsson – Ingemar Backlund

**13 Work item leadership**

TSG GERAN

**14 Supporting Companies**

Vodafone Group, Alcatel, Ericsson, Nokia

**15 Classification of the WI (if known)**

X	Feature (go to 15a)
	Building Block (go to 15b)
	Work Task (go to 15c)

- 15a The WI is a Feature: List of building blocks under this feature
- Modification of core network protocols for GERAN Inter BSC NACC for Gb
  - Modificiation of Gb protocols for GERAN Inter BSC NACC over Gb Interface

15b The WI is a Building Block: parent Feature

15c The WI is a Work Task: parent Building Block