


ID	Name	Resource Na	IGC	Hyperlink	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001	
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
1	3GPP fields: indicators, Name, Acronym, Ressource nam																							
2	"CTRL + a" to display all the 3GPP fields (move th																							
3																								
4	meetings																							
83																								
84																								
85	Evolution of transport	TSG RAN	BaAS																					
99	Radio Interface Improvement	TSG RAN	BaAS																					
105	Low Chip Rate TDD	WG RAN1	BaAS	RP-000191																				
112	RAN improvement	TSG RAN	BaAS																					
117	Real-time QoS for packet services including VoIP	WG SA2	QoS																					
140	Non-real-time QoS for packet services	WG SA2	QoS																					
149	QoS for circuit switched services	WG SA2	QoS																					
152	Provisioning of IP-based multimedia services	WG SA1	CCaR	SP-000216																				
191	Emergency call enhancements	WG CN1	CCaR																					
201	Enable bearer independent Circuit-switched netw	WG SA2	CCaR	SP-000288																				
212	Circuit-switched multimedia services	WG SA2	CCaR																					
219	Facsimile	WG SA1	CCaR	SP-000169																				
226	Global Text telephony	WG SA2	CCaR	SP-000290																				
237	Bearer Modification without pre-notification	WG SA1	CCaR	SP-000216																				
244	Push Services (Feasibility Study)	WG SA2	CCaR																					
246	VHE	WG SA1	CCaR	SP-000216																				
275	OSA	WG SA1	CCaR	SP-000216																				
317	CAMEL phase 4	WG SA1	CCaR																					
325	MExE	WG T2	CCaR	TP-000117																				
335	Wideband Telephony Service - AMR	WG SA4	Cod																					
356	Transcoder-Free Operation (TrFO)	WG SA4	Cod																					
371	Support of Transcoder in CN	TSG CN	Cod																					
374	Tandem Free aspects for 3G and between 2G and	TSG CN	Cod																					


ID	Name	Resource Na	IGC	Hyperlink	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001	
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
381	Transmission planning in 3G networks	TSG RAN	Cod																					
383	Multimedia Messaging	WG T2	Mes	TP-000078																				
392	Advanced Cell Broadcast	WG SA2	Mes																					
396	IP Multicast	WG SA1	Mes																					
398	AT commands	WG T2	Ter																					
403	Wide Area Data Synchronisation	WG T2	Ter																					
406	UE Multiplexer	WG T2	Ter																					
408	UICC/ME Performance Enhancements (Feasibility Study)	WG T3	Ter																					
409	Terminal local model	WG T2	Ter	TP-000080																				
410	UICC Java API	WG T3	Ter																					
413	UICC/USIM database specification	WG T3	Ter	TP-99210																				
414	Common PCN Handset Specification (CPHS)	WG T3	Ter	TP-000116																				
415	(U)SIM toolkit	WG T3	Ter																					
418	SIM/USIM Interworking	WG T3	Ter	TP-000116																				
419	Protection for user plane data	WG SA3	Sec	SP-000298																				
423	Core network security	WG SA3	Sec	SP-000299																				
434	Evolution of GSM CS algorithms (e.g. A5/3 development)	WG SA3	Sec	SP-000306																				
435	Evolution of GSM PS algorithms (e.g. GEA 2 depl)	WG SA3	Sec	SP-000307																				
438	GERAN Security	WG SA3	Sec	SP-000308																				
441	Visibility and Configurability of security	WG SA3	Sec	SP-000305																				
442	FIGS	WG SA3	Sec																					
443	General Security Enhancements	WG SA3	Sec	SP-000310																				
444	Definition of billing, charging and management	WG SA5	BCaM																					
458	Support of Localized Service Area (SoLSA)	WG SA1	Loc	SP-000216																				
479	Location Services	WG SA2	Loc	SP-000292																				

Project: 3GPP_Release-2000
Date: Tue 18/07/00

Task 

Task Progress 


Critical Task 

Critical Task Progress 

Milestone 

Summary 

Rolled Up Task 

Rolled Up Critical Task 

Rolled Up Milestone 

Rolled Up Progress 

Split 

External Tasks 

Project Summary 