

ID	Name	Resource No	TSG App	WG	Ag	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001			Qtr 1, 2002			Qtr 2, 2002
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
1	3GPP fields: indicators, Name, Resource name, Modified, Acronym, Modifie		No	No																													
2	*CTRL + a* to display all the 3GPP fields (move the vertical line to the rig		No	No																													
3																																	
4																																	
5	R4 evolutions of transport	TSG RAN	No	Yes																													
23	R5 evolutions of transport	TSG RAN	No	No																													
25	R4 improvements of Radio Interface	TSG RAN	Yes	Yes																													
42	R5 improvements of Radio Interface	TSG RAN	No	No																													
44	Low Chip Rate TDD option	WG RAN1	Yes	Yes																													
50	R4 RAN improvements	TSG RAN	Yes	Yes																													
57	R5 RAN improvements	TSG RAN	No	No																													
59	Provisioning of IP-based multimedia services	WG SA1	Yes	Yes																													
106	R4 Emergency call enhancements	WG CN1	No	No																													
117	Enable bearer independent Circuit-switched network architecture	WG SA2	Yes	Yes																													
128	Circuit-switched multimedia services	WG SA2	No	No																													
135	Facsimile	WG SA1	Yes	Yes																													
142	Global Text telephony	WG SA2	Yes	Yes																													
153	Bearer Modification without pre-notification	WG SA1	Yes	Yes																													
161	Push Services (Feasibility Study)	WG SA2	No	No																													
163	VHE	WG SA1	Yes	Yes																													
191	OSA	WG SA1	Yes	No																													
234	CAMEL phase 4	WG SA1	No	No																													
241	CAMEL phase 5	WG SA1	No	No																													
244	MEXE	WG T2	Yes	Yes																													
255	Wideband Telephony Service - AMR (Master)	WG SA4	Yes	No																													
274	Transcoder-Free Operation (TrFO)	TSG CN	No	No																													
287	Tandem Free aspects for 3G and between 2G and 3G systems	WG SA4	No	No																													
294	Multimedia Messaging	WG T2	No	No																													
302	Advanced Cell Broadcast	WG T2	No	No																													
306	Terminal interfaces	WG T2	No	No																													
313	Terminal local model	WG T2	Yes	Yes																													
314	Definition of billing, charging and management	WG SA5	No	No																													
328	Location Services	WG SA2	Yes	Yes																													
375	Ensure reliable QoS for PS domain and IM subsystem (Master)	WG SA2	No	No																													
397	QoS for CS services at HOs (Inter-MSC and SRNS change)	WG SA2	No	No																													
400	IJCC(U)SIM enhancements and interworking	WG T3	No	No																													
405	U)SIM toolkit enhancements	WG T3	No	No																													
411	R4 Security enhancements	WG SA3	No	No																													
438	Testing (to be dispatched to other features)	WG T1	No	No																													



Project: 3GPP_Release-2000
Date: Fri 25/08/00

Task		Critical Task		Milestone		Rolled Up Task		Rolled Up Milestone		Split		Project Summary	
Task Progress		Critical Task Progress		Summary		Rolled Up Critical Task		Rolled Up Progress		External Tasks			