

**Source:** Chairman TSG\_CN  
**Title:** Management Report  
**Agenda:** 5.2

**Document for:**

Decision	
Discussion	
Information	X

**1 Issues requiring discussion/decision at PCG#2**

**2 Management information**


**2.1 Main events since last meeting**

21-23. 04. 1999 TSG\_CN#3

25-27. 05. 1999 TSG\_CN#4

All working groups established, all chairmen elected, Several working group meetings held

Joint workstyle with SMG3 applied.



**2.2 Major results achieved during this period**

List of WI's completed towards end '99

Transfer ETSI/SMG spec. to 3GPP joint group SMG3/TSG\_CN almost complete.

**2.3 Major problems encountered and how they were solved (if solved)**

Not sufficient support for the working groups and TSG\_CN plenary as well as for the "shadow SMG3 groups".

Recruitment process started, interviews 04. July.

Dispute on a work item (GLR) on whether to have it in 3GPP or not;  
- compromise found.

Clarification on scope of Rel'99;

- joint meetings with SA2, SMG2 and -3 for detailed analysis;
- communication with esp. SA working groups.

**2.4 Major outstanding issues**

-

**2.5 Main events expected during the next four months**

- Ramp up of new MCC staff hopefully soon.
- Clarification on 3GPP – 3GPP2 relation (OHG) by PCG