

Source: TSG-CN chairman  
<mailto:stephen.hayes@siemens.com>

Subject: IETF status report

Agenda item: 4.3

---

## 1. Executive Summary

Successful Rel 6 workshop held between 3GPP/IETF (See workshop report).

Two SIP drafts still not completed (svcrtdisc, 3pcc). 12 drafts approved but still awaiting publication. IETF to continue to try and expedite all outstanding 3GPP Rel 5 dependencies.

Diameter base completed but not yet published. Credit-control and multimedia-app approved as AAA WG items.

## 2. Statistics

Drafts being tracked:

Release 4: 2

Release 5: 45

Release 6: 20

Drafts not yet approved by IESG (technical stability)

Release 4: 0

Release 5: 2

Release 6: 20

Drafts not yet published as RFCs (formally available)

Release 4: 0

Release 5: 14

Release 6: 20

Drafts approved by IESG since TSG#18: 7

Drafts published as RFCs since TSG#18: 16

## 3. Significant Developments

3GPP/IETF Workshop held. Next steps established on areas of:

- Network vs. user control
- Security
- Presence
- WLAN

IETF will continue to expedite dangling dependencies. Priority will be given to those that have been allocated RFC numbers, but are not yet published.

DIAMETER base approved by IESG. Dependency on NASREQ removed. Credit-control and mm-app drafts finally chartered as AAA WG items.

No significant update to Rel-6 dependencies. 3GPP needs to clarify it's Rel-6 dependencies ASAP.

Please see attached dependency table for latest status on individual drafts.