

Source : RAN WG3 Chairman

Object: R99 Cover Sheet:

Release 1999 Submission form

| | | | | | |
|--|---------------|--|---|------------------------------|-----------------|
| Work Area / Item: | | Tracing deactivation from CN | | | |
| Affects: | UE/MS: | CN: | UTRAN: X | Compatibility Issues: | Yes: No: |
| Expected Completion Date: | | 3/2000 | | | |
| Services impacted: | | Tracing (O&M) | | | |
| Specifications affected: | | 25.413 | | | |
| Tasks within work which are not complete: | | | A proposal exists in RAN WG3 but has not been agreed. | | |
| Consequences if not included in Release 1999: | | | Resources wasted for unnecessary tracing for longlived connections. | | |
| Accepted by TSG# | | for late inclusion in Release 1999: | | | |